



Project title:
STEAME TEACHER FACILITATORS ACADEMY

Reference number: 101102619

Implementation period: 01/06/2023 – 31/05/2026

Management Plan
Workflow

Updated June 2023

This workflow document serves as a supporting resource to the project's timeline, providing valuable assistance in coordinating and managing the various tasks involved in the project's execution. Its purpose is to offer a comprehensive overview of the processes and steps required to accomplish the project objectives within the allocated timeframe.

WP1: Project Management (**Leader:** PUK, **Co-Leaders:** EACG)

WP2: STEAME Teacher Facilitators Competence Framework for student and serving teachers (**Leader:** UBarcelona, **Co-Leaders:** IDEA & DOUKAS)

WP3: STEAME Teacher Facilitators Learning Modules/Workshops (**Leader:** Ivan Apostolov, **Co-Leaders:** IDEA & UPlovdiv & CPI)

WP4: International Sharing Observatory for STEAME Learning Facilitators (**Leader:** CYMS, **Co-Leaders:** Spiru Haret & EUROGEO & Ivan Apostolov)

WP5: Development of the STEAME Facilitators Community of Practice/Mentoring and Certification Programme (**Leader:** EACG, **Co-Leaders:** UAlgarve & UBarcelona)

WP6: Policy Recommendations – European Federation of STEAME Teacher Facilitators Academies – Exploitation and Governance Plan (**Leader:** EUROGEO, **Co-Leaders:** CYMS & DOUKAS)

WP7: Quality Assurance & Evaluation (**Leader:** UAegean, **Co-Leaders:** EACG & IPP)

WP8: Impact and Dissemination (**Leader:** IPP, **Co-Leaders:** PUK & CYMS)

Deliverables of the Project:

D1.1 Management Manual

D1.2 Set of 13 Meeting Minutes – Progressive

D2.1 Comparative report analysis of the 16 projects

D2.2 STEAME Teacher Facilitators Learning Outcomes set

D2.3 Focus Group Validation Consolidated Report

D2.4 STEAME Teacher Facilitators Competence Framework

D3.1 A set of initial Training Horizontal HE Curricula and STEAME Modules

D3.2 STEAME Workshops for service teachers

D3.3 Piloting and Evaluation of Modules and Workshops

D4.1 Design Structure of the Observatory of the European STEAME Teacher Academies

D4.2 Web-based Observatory of the European STEAME Teacher Academies: the tool

D4.3 Web-based Observatory of the European STEAME Teacher Academies with operational content

D5.1 Conference Event: European STEAME Academies

D5.2 Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification

D5.3 Certification Programme STEAME Facilitators

D6.1 Published Policy Recommendations for STEAME Teacher Academies

D6.2 Published Statute of a European Federation of STEAME Teacher Academies

D6.3 Finalized STEAME Teacher Academies Exploitation and Governance Plan

D7.1 Quality Assurance Plan

D7.2 Indicators measuring and reporting

D8.1 Impact and Dissemination Plan

D8.2 Impact indicators measuring and reporting



Date	No	Activity	Leader + Status	DONE?
2023				
MONTH 1 June 2023	M1		Leader + Status	Progress
June 2023	WP1	Preparation of Partner agreements between the Coordinating Organization and each partner. P1. PUK – PL P2. CYMS – CY P3. UALGARVE – PT P4. UAEGEAN – GR P5. EACG – CY P6. UNIVERSITATEA SPIRU HARET – RO P7. IDEA – RO P8. PLOVDIVSKI UNI- BG P9. UNIVERSITY OF BARCELONA – ES P10. CYPRUS PEDAGOGICAL INSTITUTE – CY P11. Prof. Ivan Apostolov Private English Language School – BG P12. INSTITUTO POLITECNICO DO PORTO – PT P13. EUROGEO – BE P14. DOUKAS SCH. – GR	Leader: PUK Co-Leaders: EACG	
June 2023	WP1	Project image development: Web design structure (www.steame-academy.eu) Facebook Page creation	Leader: PUK Co-Leaders: EACG	
June 2023		First Press Release in English. Partners translate into national languages and then publish.	ALL	
June 2023	WP2	WP2 Starting: T2.1 Preparation of Definitions and filtering of results from the selection of 16 feedback projects	Leader: UBARCELONA Co-Leaders: IDEA & DOUKAS	
June 2023	WP7	WP7 Starting: T7.1 Quality Assurance Plan Formation of QA Committee Preparation of QA Plan, Risk Management Plan, QA Statement and Indicators Spreadsheet	Leader: UAEGEAN Co-Leaders: EACG & IPP	
June 2023	WP8	WP8 Starting: T8.1 Impact and Dissemination Plan Preparation of the Dissemination Spreadsheets	Leader: IPP Co-Leaders: PU & CYMS	



MONTH 2 July 2023	M2		Leader + Status	Progress
July 2023	WP1	First Online Project meeting – 20/07/2023 9-12 CEST (10-13 EEST) 16-19 CEST (17-20 EEST). Preparation of Minutes and to-do list from the meeting	Leader: PUK Co-Leaders: EACG	
July 2023	WP2	WP2 Developing: T2.1 Preparation of Definitions and filtering of results from the selection of 16 feedback projects T2.2 Determination of the Learning Outcomes	Leader: UBARCELONA Co-Leaders: IDEA & DOUKAS	
July 2023	WP7	WP7 Developing: T7.1 Quality Assurance Plan Preparation of QA Plan, Risk Management Plan, QA Statement and Indicators Spreadsheet Evaluation Report of OPM1	Leader: UAEGEAN Co-Leaders: EACG & IPP	
July 2023	WP8	WP8 Developing: T8.1 Impact and Dissemination Plan Preparation of Flyers and social media set-up	Leader: IPP Co-Leaders: PU & CYMS	
MONTH 3 August 2023	M3		Leader + Status	Progress
August 2023	WP2	WP2 Developing: T2.1 Preparation of Definitions and filtering of results from the selection of 16 feedback projects T2.2 Determination of the Learning Outcomes	Leader: UBARCELONA Co-Leaders: IDEA & DOUKAS	
August 2023	WP7	WP7 Developing: T7.1 Quality Assurance Plan T7.2 QA Plan Implementation Preparation of QA Plan, Risk Management Plan, QA Statement and Indicators Spreadsheet	Leader: UAEGEAN Co-Leaders: EACG & IPP	
August 2023	WP8	WP8 Developing: T8.1 Impact and Dissemination Plan	Leader: IPP Co-Leaders: PU & CYMS	



		<p>T8.2 Communication and Dissemination Digital Tools</p> <p>T8.3 Dissemination Activities</p> <p>Preparation of Flyers and social media set-up</p> <p>NEWSLETTER 1</p>		
MONTH 4 September 2023	M4		Leader + Status	Progress
September 2023	WP1	Completion of the Management Manual	Leader: PUK Co-Leaders: EACG	
September 2023	WP1	Second Online Project Meeting Preparation of Minutes and to-do list form the meeting	Leader: PUK Co-Leaders: EACG	
September 2023	WP2	<p>WP2 Developing:</p> <p>T2.1 Preparation of Definitions and filtering of results from the selection of 16 feedback projects</p> <p>T2.2 Determination of the Learning Outcomes</p> <p>T2.3 Development of the Competence Framework Guidelines</p>	Leader: UBARCELONA Co-Leaders: IDEA & DOUKAS	
September 2023	WP7	<p>WP7 Developing:</p> <p>T7.1 Quality Assurance Plan</p> <p>T7.2 QA Plan Implementation</p> <p>Preparation of QA Plan, Risk Management Plan, QA Statement and Indicators Spreadsheet</p> <p>Evaluation Report of OPM2</p>	Leader: JAEGEAN Co-Leaders: EACG & IPP	
September 2023	WP8	<p>WP8 Developing:</p> <p>T8.1 Impact and Dissemination Plan</p> <p>T8.2 Communication and Dissemination Digital Tools</p> <p>T8.3 Dissemination Activities</p> <p>Preparation of Flyers and social media set-up</p>	Leader: IPP Co-Leaders: PU & CYMS	



MONTH 5 October 2023	M5		Leader + Status	Progress
October 2023	WP2	WP2 Developing: T2.2 Determination of the Learning Outcomes T2.3 Development of the Competence Framework Guidelines	Leader: UBARCELONA Co-Leaders: IDEA & DOUKAS	
October 2023	TPM1	Kick-off Meeting, Poland. Location: Krakow - Poland Host: Pedagogical University of Krakow Date: 19 – 20 October	P1. PUK	
October 2023	WP7	WP7 Developing: T7.2 QA Plan Implementation Evaluation Report of TPM1 Quality Assurance Statement to be signed	Leader: UAEGEAN Co-Leaders: EACG & IPP	
October 2023	WP8	WP8 Developing: T8.2 Communication and Dissemination Digital Tools T8.3 Dissemination Activities	Leader: IPP Co-Leaders: PU & CYMS	
October 2023	WP1	Kick-off meeting minutes and TO-DO-LIST to be prepared, finalized, and approved.	Leader: PUK Co-Leaders: EACG	
MONTH 6 November 2023	M6		Leader + Status	Progress
November 2023	WP1	Period 1 Financial Reporting (June – November 2023)	Leader: PUK Co-Leaders: EACG	
November 2023	WP2	WP2 Developing: T2.2 Determination of the Learning Outcomes T2.3 Development of the Competence Framework Guidelines	Leader: UBARCELONA Co-Leaders: IDEA & DOUKAS	
November 2023	WP3	WP3 Starting: T3.1 Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems	Leader: IVAN APOSTOLOV Co-Leaders: IDEA, UPLOVDIV & CPI	



November 2023	WP7	WP7 Developing: T7.2 QA Plan Implementation T7.3 Indicators measuring and reporting (first 6 months)	Leader: UAEGEAN Co-Leaders: EACG & IPP	
November 2023	WP8	WP8 Developing: T8.2 Communication and Dissemination Digital Tools T8.3 Dissemination Activities T8.4 Impact indicators measuring and reporting (first 6 months) NEWSLETTER 2	Leader: IPP Co-Leaders: PU & CYMS	
MONTH 7 December 2023	M7		Leader + Status	Progress
December 2023	WP2	WP2 Developing: T2.3 Development of the Competence Framework Guidelines	Leader: UBARCELONA Co-Leaders: IDEA & DOUKAS	
December 2023	WP3	WP3 Developing: T3.1 Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems T3.2 Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid	Leader: IVAN APOSTOLOV Co-Leaders: IDEA, UPLOVDIV & CPI	
December 2023	WP7	WP7 Developing: T7.2 QA Plan Implementation	Leader: UAEGEAN Co-Leaders: EACG & IPP	
December 2023	WP8	WP8 Developing: T8.2 Communication and Dissemination Digital Tools T8.3 Dissemination Activities	Leader: IPP Co-Leaders: PU & CYMS	



2024				
MONTH 8 January 2024	M8		Leader + Status	Progress
January 2024	WP1	Third Online Project Meeting Preparation of Minutes and to-do list form the meeting	Leader: PUK Co-Leaders: EACG	
January 2024	WP2	WP2 Developing: T2.3 Development of the Competence Framework Guidelines Focus Groups Comparative Report	Leader: UBARCELONA Co-Leaders: IDEA & DOUKAS	
January 2024	WP3	WP3 Developing: T3.1 Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems T3.2 Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid	Leader: IVAN APOSTOLOV Co-Leaders: IDEA, UPLOVDIV & CPI	
January 2024	WP7	WP7 Developing: T7.2 QA Plan Implementation Evaluation of OPM3	Leader: UAEGEAN Co-Leaders: EACG & IPP	
January 2024	WP8	WP8 Developing: T8.2 Communication and Dissemination Digital Tools T8.3 Dissemination Activities	Leader: IPP Co-Leaders: PU & CYMS	
MONTH 9 February 2024	M9		Leader + Status	Progress
February 2024	WP2	WP2 Developing: T2.3 Development of the Competence Framework Guidelines	Leader: UBARCELONA Co-Leaders: IDEA & DOUKAS	
February 2024	WP3	WP3 Developing:	Leader: IVAN APOSTOLOV	



		<p>T3.1 Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems</p> <p>T3.2 Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid</p>	<p>Co-Leaders: IDEA, UPLOVDIV & CPI</p>	
February 2024	WP7	<p>WP7 Developing:</p> <p>T7.2 QA Plan Implementation</p>	<p>Leader: UAEGEAN</p> <p>Co-Leaders: EACG & IPP</p>	
February 2024	WP8	<p>WP8 Developing:</p> <p>T8.2 Communication and Dissemination Digital Tools</p> <p>T8.3 Dissemination Activities</p> <p>NEWSLETTER 3</p>	<p>Leader: IPP</p> <p>Co-Leaders: PU & CYMS</p>	
MONTH 10 March 2024	M10		Leader + Status	Progress
March 2024	WP2	<p>WP2 Closing:</p> <p>T2.3 Development of the Competence Framework Guidelines</p> <p>Languages: EN, PL, GR, PT, RO, BG, ES, FR</p>	<p>Leader: UBARCELONA</p> <p>Co-Leaders: IDEA & DOUKAS</p>	
March 2024	WP3	<p>WP3 Developing:</p> <p>T3.1 Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems</p> <p>T3.2 Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid</p>	<p>Leader: IVAN APOSTOLOV</p> <p>Co-Leaders: IDEA, UPLOVDIV & CPI</p>	
March 2024	WP7	<p>WP7 Developing:</p> <p>T7.2 QA Plan Implementation</p> <p>Evaluation of TPM2</p>	<p>Leader: UAEGEAN</p> <p>Co-Leaders: EACG & IPP</p>	
March 2024	WP8	<p>WP8 Developing:</p> <p>T8.2 Communication and Dissemination Digital Tools</p> <p>T8.3 Dissemination Activities</p>	<p>Leader: IPP</p> <p>Co-Leaders: PU & CYMS</p>	



		European Workshops and Round Tables (Portugal)		
March 2024	TPM2	Second Physical Meeting, Portugal (TPM2) Location: Porto - Portugal Host: IPP	P12. IPP	
March 2024	WP1	Preparation of Minutes and to-do list from the meeting	Leader: PUK Co-Leaders: EACG	
MONTH 11 April 2024	M11		Leader + Status	Progress
April 2024	WP3	WP3 Developing: T3.1 Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems T3.2 Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid	Leader: IVAN APOSTOLOV Co-Leaders: IDEA, UPLOVDIV & CPI	
April 2024	WP7	WP7 Developing: T7.2 QA Plan Implementation	Leader: UAEGEAN Co-Leaders: EACG & IPP	
April 2024	WP8	WP8 Developing: T8.2 Communication and Dissemination Digital Tools T8.3 Dissemination Activities	Leader: IPP Co-Leaders: PU & CYMS	
MONTH 12 May 2024	M12		Leader + Status	Progress
May 2024	WP1	Period 2 Financial Reporting (December 2023 – May 2024)	Leader: PUK Co-Leaders: EACG	
May 2024	WP3	WP3 Developing: T3.1 Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems T3.2 Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid	Leader: IVAN APOSTOLOV Co-Leaders: IDEA, UPLOVDIV & CPI	



May 2024	WP4	WP4 Starting: T4.1 Development of the Design of the European Observatory of STEAME Teacher Academy	Leader: CYMS Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov	
May 2024	WP7	WP7 Developing: T7.2 QA Plan Implementation T7.3 Indicators measuring and reporting QA ANNUAL REPORT	Leader: UAEGEAN Co-Leaders: EACG & IPP	
May 2024	WP8	WP8 Developing: T8.2 Communication and Dissemination Digital Tools T8.3 Dissemination Activities T8.4 Impact indicators measuring and reporting NEWSLETTER 4	Leader: IPP Co-Leaders: PU & CYMS	
MONTH 13 June 2024	M13		Leader + Status	Progress
June 2024	WP1	Fourth Online Project Meeting Preparation of Minutes and to-do list form the meeting	Leader: PUK Co-Leaders: EACG	
June 2024	WP3	WP3 Developing: T3.1 Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems T3.2 Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid T3.3 Piloting and Evaluation of Modules and Workshops	Leader: IVAN APOSTOLOV Co-Leaders: IDEA, UPLOVDIV & CPI	
June 2024	WP4	WP4 Developing: T4.1 Development of the Design of the European Observatory of STEAME Teacher Academy	Leader: CYMS Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov	
June 2024	WP7	WP7 Developing: T7.2 QA Plan Implementation Evaluation of OPM4	Leader: UAEGEAN Co-Leaders: EACG & IPP	



June 2024	WP8	WP8 Developing: T8.2 Communication and Dissemination Digital Tools T8.3 Dissemination Activities	Leader: IPP Co-Leaders: PU & CYMS	
MONTH 14 July 2024	M14		Leader + Status	Progress
July 2024	WP3	WP3 Developing: T3.1 Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems T3.2 Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid T3.3 Piloting and Evaluation of Modules and Workshops	Leader: IVAN APOSTOLOV Co-Leaders: IDEA, UPLOVDIV & CPI	
July 2024	WP4	WP4 Developing: T4.1 Development of the Design of the European Observatory of STEAME Teacher Academy	Leader: CYMS Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov	
July 2024	WP7	WP7 Developing: T7.2 QA Plan Implementation	Leader: UAEGEAN Co-Leaders: EACG & IPP	
July 2024	WP8	WP8 Developing: T8.2 Communication and Dissemination Digital Tools T8.3 Dissemination Activities	Leader: IPP Co-Leaders: PU & CYMS	
MONTH 15 August 2024	M15		Leader + Status	Progress
August 2024	WP3	WP3 Developing: T3.1 Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems T3.2 Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid	Leader: IVAN APOSTOLOV Co-Leaders: IDEA, UPLOVDIV & CPI	



		T3.3 Piloting and Evaluation of Modules and Workshops		
August 2024	WP4	WP4 Developing: T4.1 Development of the Design of the European Observatory of STEAME Teacher Academy T4.2 Implementation of the Design and development of a Platform within the project website	Leader: CYMS Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov	
August 2024	WP5	WP5 Starting: T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress	Leader: EACG Co-Leaders: UALGARVE & UBARCELONA	
August 2024	WP7	WP7 Developing: T7.2 QA Plan Implementation	Leader: UAEGEAN Co-Leaders: EACG & IPP	
August 2024	WP8	WP8 Developing: T8.2 Communication and Dissemination Digital Tools T8.3 Dissemination Activities NEWSLETTER 5	Leader: IPP Co-Leaders: PU & CYMS	
MONTH 16 September 2024	M16		Leader + Status	Progress
September 2024	WP3	WP3 Developing: T3.1 Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems T3.2 Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid T3.3 Piloting and Evaluation of Modules and Workshops	Leader: IVAN APOSTOLOV Co-Leaders: IDEA, UPLOVDIV & CPI	
September 2024	WP4	WP4 Developing: T4.1 Development of the Design of the European Observatory of STEAME Teacher Academy T4.2 Implementation of the Design and development of a Platform within the project website	Leader: CYMS Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov	



September 2024	WP5	WP5 Developing: T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress	Leader: EACG Co-Leaders: UALGARVE & UBARCELONA	
September 2024	WP7	WP7 Developing: T7.2 QA Plan Implementation	Leader: UAEGEAN Co-Leaders: EACG & IPP	
September 2024	WP8	WP8 Developing: T8.2 Communication and Dissemination Digital Tools T8.3 Dissemination Activities	Leader: IPP Co-Leaders: PU & CYMS	
MONTH 17 October 2024	M17		Leader + Status	Progress
October 2024	WP1	Fifth Online Project Meeting Preparation of Minutes and to-do list form the meeting	Leader: PUK Co-Leaders: EACG	
October 2024	WP1	Preparation for the Interim Report	Leader: PUK Co-Leaders: EACG	
October 2024	WP3	WP3 Developing: T3.1 Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems T3.2 Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid T3.3 Piloting and Evaluation of Modules and Workshops	Leader: IVAN APOSTOLOV Co-Leaders: IDEA, UPLOVDIV & CPI	
October 2024	WP4	WP4 Developing: T4.2 Implementation of the Design and development of a Platform within the project website	Leader: CYMS Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov	
October 2024	WP5	WP5 Developing: T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress	Leader: EACG Co-Leaders: UALGARVE & UBARCELONA	



October 2024	WP7	WP7 Developing: T7.2 QA Plan Implementation Evaluation of OPM5	Leader: UAEGEAN Co-Leaders: EACG & IPP	
October 2024	WP8	WP8 Developing: T8.2 Communication and Dissemination Digital Tools T8.3 Dissemination Activities	Leader: IPP Co-Leaders: PU & CYMS	
MONTH 18 November 2024	M18		Leader + Status	Progress
November 2024	WP1	Period 3 Financial Reporting (June – November 2024)	Leader: PUK Co-Leaders: EACG	
November 2024	WP1	DEADLINE FOR INTERIM REPORT	Leader: PUK Co-Leaders: EACG	
November 2024	WP3	WP3 Developing: T3.2 Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid T3.3 Piloting and Evaluation of Modules and Workshops	Leader: IVAN APOSTOLOV Co-Leaders: IDEA, UPLOVDIV & CPI	
November 2024	WP4	WP4 Developing: T4.2 Implementation of the Design and development of a Platform within the project website	Leader: CYMS Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov	
November 2024	WP5	WP5 Developing: T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress	Leader: EACG Co-Leaders: UALGARVE & UBARCELONA	
November 2024	WP7	WP7 Developing: T7.2 QA Plan Implementation T7.3 Indicators measuring and reporting (18 months)	Leader: UAEGEAN Co-Leaders: EACG & IPP	
November 2024	WP8	WP8 Developing: T8.2 Communication and Dissemination Digital Tools T8.3 Dissemination Activities	Leader: IPP Co-Leaders: PU & CYMS	



		T8.4 Impact indicators measuring and reporting NEWSLETTER 6		
MONTH 19 December 2024	M19		Leader + Status	Progress
December 2024	WP3	WP3 Developing: T3.3 Piloting and Evaluation of Modules and Workshops	Leader: IVAN APOSTOLOV Co-Leaders: IDEA, UPLOVDIV & CPI	
December 2024	WP4	WP4 Developing: T4.2 Implementation of the Design and development of a Platform within the project website T4.3 Promotion and coordination of the development of the content of the Observatory	Leader: CYMS Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov	
December 2024	WP5	WP5 Developing: T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress T5.2 Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification	Leader: EACG Co-Leaders: UALGARVE & UBARCELONA	
December 2024	WP6	WP6 Starting: T6.1 Terms of Reference and Expert Focus Group Plan	Leader: EUROGEO Co-Leaders: CYMS & DOUKAS	
December 2024	WP7	WP7 Developing: T7.2 QA Plan Implementation	Leader: UAEGEAN Co-Leaders: EACG & IPP	
December 2024	WP8	WP8 Developing: T8.2 Communication and Dissemination Digital Tools T8.3 Dissemination Activities	Leader: IPP Co-Leaders: PU & CYMS	
2025				
MONTH 20 January 2025	M20		Leader + Status	Progress
January 2025	TPM3	Third Physical Meeting, Romania (TPM3) Location: Bucharest - Romania Host: Spiru Haret University	P6. Spiru Haret	



January 2025	WP1	Preparation of Minutes and to-do list from the meeting	Leader: PUK Co-Leaders: EACG	
January 2025	WP3	WP3 Developing: T3.3 Piloting and Evaluation of Modules and Workshops	Leader: IVAN APOSTOLOV Co-Leaders: IDEA, UPLOVDIV & CPI	
January 2025	WP4	WP4 Developing: T4.2 Implementation of the Design and development of a Platform within the project website T4.3 Promotion and coordination of the development of the content of the Observatory	Leader: CYMS Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov	
January 2025	WP5	WP5 Developing: T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress T5.2 Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification	Leader: EACG Co-Leaders: UALGARVE & UBARCELONA	
January 2025	WP6	WP6 Developing: T6.1 Terms of Reference and Expert Focus Group Plan	Leader: EUROGEO Co-Leaders: CYMS & DOUKAS	
January 2025	WP7	WP7 Developing: T7.2 QA Plan Implementation Evaluation of TPM3	Leader: UAEGEAN Co-Leaders: EACG & IPP	
January 2025	WP8	WP8 Developing: T8.2 Communication and Dissemination Digital Tools T8.3 Dissemination Activities European Workshops and Round Tables (Romania)	Leader: IPP Co-Leaders: PU & CYMS	
MONTH 21 February 2025	M21		Leader + Status	Progress
February 2025	WP3	WP3 Developing: T3.3 Piloting and Evaluation of Modules and Workshops	Leader: IVAN APOSTOLOV Co-Leaders: IDEA, UPLOVDIV & CPI	
February 2025	WP4	WP4 Developing:	Leader: CYMS	



		<p>T4.2 Implementation of the Design and development of a Platform within the project website</p> <p>T4.3 Promotion and coordination of the development of the content of the Observatory</p>	<p>Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov</p>	
February 2025	WP5	<p>WP5 Developing:</p> <p>T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress</p> <p>T5.2 Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification</p> <p>T5.3 Development of a Certification Programme (using WP3) through Training and Practitioner validation</p>	<p>Leader: EACG Co-Leaders: UALGARVE & UBARCELONA</p>	
February 2025	WP6	<p>WP6 Developing:</p> <p>T6.1 Terms of Reference and Expert Focus Group Plan</p>	<p>Leader: EUROGEO Co-Leaders: CYMS & DOUKAS</p>	
February 2025	WP7	<p>WP7 Developing:</p> <p>T7.2 QA Plan Implementation</p>	<p>Leader: UAEGEAN Co-Leaders: EACG & IPP</p>	
February 2025	WP8	<p>WP8 Developing:</p> <p>T8.2 Communication and Dissemination Digital Tools</p> <p>T8.3 Dissemination Activities</p> <p>NEWSLETTER 7</p>	<p>Leader: IPP Co-Leaders: PU & CYMS</p>	
MONTH 22 March 2025	M22		Leader + Status	Progress
March 2025	WP3	<p>WP3 Developing:</p> <p>T3.3 Piloting and Evaluation of Modules and Workshops</p>	<p>Leader: IVAN APOSTOLOV Co-Leaders: IDEA, UPLOVDIV & CPI</p>	
March 2025	WP4	<p>WP4 Developing:</p> <p>T4.2 Implementation of the Design and development of a Platform within the project website</p>	<p>Leader: CYMS Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov</p>	



		T4.3 Promotion and coordination of the development of the content of the Observatory		
March 2025	WP5	WP5 Developing: T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress T5.2 Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification T5.3 Development of a Certification Programme (using WP3) through Training and Practitioner validation	Leader: EACG Co-Leaders: UALGARVE & UBARCELONA	
March 2025	WP6	WP6 Developing: T6.1 Terms of Reference and Expert Focus Group Plan T6.2 Development of Policy Recommendations	Leader: EUROGEO Co-Leaders: CYMS & DOUKAS	
March 2025	WP7	WP7 Developing: T7.2 QA Plan Implementation	Leader: UAEGEAN Co-Leaders: EACG & IPP	
March 2025	WP8	WP8 Developing: T8.2 Communication and Dissemination Digital Tools T8.3 Dissemination Activities	Leader: IPP Co-Leaders: PU & CYMS	
MONTH 23 April 2025	M23		Leader + Status	Progress
April 2025	WP1	Sixth Online Project Meeting Preparation of Minutes and to-do list form the meeting	Leader: PUK Co-Leaders: EACG	
April 2025	WP3	WP3 Developing: T3.3 Piloting and Evaluation of Modules and Workshops	Leader: IVAN APOSTOLOV Co-Leaders: IDEA, UPLOVDIV & CPI	
April 2025	WP4	WP4 Developing: T4.2 Implementation of the Design and development of a Platform within the project website T4.3 Promotion and coordination of the development of the content of the Observatory	Leader: CYMS Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov	



April 2025	WP5	<p>WP5 Developing:</p> <p>T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress</p> <p>T5.2 Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification</p> <p>T5.3 Development of a Certification Programme (using WP3) through Training and Practitioner validation</p>	<p>Leader: EACG Co-Leaders: UALGARVE & UBARCELONA</p>	
April 2025	WP6	<p>WP6 Developing:</p> <p>T6.1 Terms of Reference and Expert Focus Group Plan</p> <p>T6.2 Development of Policy Recommendations</p>	<p>Leader: EUROGEO Co-Leaders: CYMS & DOUKAS</p>	
April 2025	WP7	<p>WP7 Developing:</p> <p>T7.2 QA Plan Implementation</p> <p>Evaluation of OPM6</p>	<p>Leader: UAEGEAN Co-Leaders: EACG & IPP</p>	
April 2025	WP8	<p>WP8 Developing:</p> <p>T8.2 Communication and Dissemination Digital Tools</p> <p>T8.3 Dissemination Activities</p>	<p>Leader: IPP Co-Leaders: PU & CYMS</p>	
MONTH 24 May 2025	M24		Leader + Status	Progress
May 2025	WP1	Period 4 Financial Reporting (December 2024 – May 2025)	<p>Leader: PUK Co-Leaders: EACG</p>	
May 2025	WP3	<p>WP3 Developing:</p> <p>T3.3 Piloting and Evaluation of Modules and Workshops</p>	<p>Leader: IVAN APOSTOLOV Co-Leaders: IDEA, UPLOVDIV & CPI</p>	
May 2025	WP4	<p>WP4 Developing:</p> <p>T4.2 Implementation of the Design and development of a Platform within the project website</p> <p>Electronic Instructions Manual Languages: EN, PL, GR, PT, RO, BG, ES, FR, GE</p> <p>T4.3 Promotion and coordination of the development of the content of the Observatory</p>	<p>Leader: CYMS Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov</p>	



May 2025	WP5	<p>WP5 Developing:</p> <p>T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress</p> <p>T5.2 Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification</p> <p>T5.3 Development of a Certification Programme (using WP3) through Training and Practitioner validation</p> <p>Focus Groups</p>	<p>Leader: EACG Co-Leaders: UALGARVE & UBARCELONA</p>	
May 2025	WP6	<p>WP6 Developing:</p> <p>T6.1 Terms of Reference and Expert Focus Group Plan</p> <p>T6.2 Development of Policy Recommendations</p>	<p>Leader: EUROGEO Co-Leaders: CYMS & DOUKAS</p>	
May 2025	WP7	<p>WP7 Developing:</p> <p>T7.2 QA Plan Implementation</p> <p>T7.3 Indicators measuring and reporting (24 months)</p> <p>QA ANNUAL REPORT</p>	<p>Leader: UAEGEAN Co-Leaders: EACG & IPP</p>	
May 2025	WP8	<p>WP8 Developing:</p> <p>T8.2 Communication and Dissemination Digital Tools</p> <p>T8.3 Dissemination Activities</p> <p>T8.4 Impact indicators measuring and reporting (24 months)</p> <p>NEWSLETTER 8</p>	<p>Leader: IPP Co-Leaders: PU & CYMS</p>	
MONTH 25 June 2025	M25		Leader + Status	Progress
June 2025	WP3	<p>WP3 Developing:</p> <p>T3.3 Piloting and Evaluation of Modules and Workshops</p>	<p>Leader: IVAN APOSTOLOV Co-Leaders: IDEA, UPLOVDIV & CPI</p>	
June 2025	WP4	<p>WP4 Developing:</p> <p>T4.3 Promotion and coordination of the development of the content of the Observatory</p>	<p>Leader: CYMS Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov</p>	
June 2025	WP5	<p>WP5 Developing:</p>	<p>Leader: EACG</p>	



		<p>T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress</p> <p>T5.2 Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification</p> <p>T5.3 Development of a Certification Programme (using WP3) through Training and Practitioner validation</p> <p>English Menu translated to: EN, PL, GR, PT, FR, ES, RO, BG, DE</p> <p>Focus Groups</p>	<p>Co-Leaders: UALGARVE & UBARCELONA</p>	
June 2025	WP6	<p>WP6 Developing:</p> <p>T6.2 Development of Policy Recommendations</p> <p>T6.3 Suggested Statute of a European Federation of STEAME Teacher Academies and kick-off</p>	<p>Leader: EUROGEO</p> <p>Co-Leaders: CYMS & DOUKAS</p>	
June 2025	WP7	<p>WP7 Developing:</p> <p>T7.2 QA Plan Implementation</p>	<p>Leader: UAEGEAN</p> <p>Co-Leaders: EACG & IPP</p>	
June 2025	WP8	<p>WP8 Developing:</p> <p>T8.2 Communication and Dissemination Digital Tools</p> <p>T8.3 Dissemination Activities</p>	<p>Leader: IPP</p> <p>Co-Leaders: PU & CYMS</p>	
MONTH 26 July 2025	M26		Leader + Status	Progress
July 2025	WP3	<p>WP3 Developing:</p> <p>T3.3 Piloting and Evaluation of Modules and Workshops</p>	<p>Leader: IVAN APOSTOLOV</p> <p>Co-Leaders: IDEA, UPLOVDIV & CPI</p>	
July 2025	WP4	<p>WP4 Developing:</p> <p>T4.3 Promotion and coordination of the development of the content of the Observatory</p>	<p>Leader: CYMS</p> <p>Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov</p>	
July 2025	WP5	<p>WP5 Developing:</p> <p>T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress</p> <p>T5.2 Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification</p>	<p>Leader: EACG</p> <p>Co-Leaders: UALGARVE & UBARCELONA</p>	



		<p>T5.3 Development of a Certification Programme (using WP3) through Training and Practitioner validation</p> <p>Focus Groups</p>		
July 2025	WP6	<p>WP6 Developing:</p> <p>T6.2 Development of Policy Recommendations</p> <p>T6.3 Suggested Statute of a European Federation of STEAME Teacher Academies and kick-off</p>	<p>Leader: EUROGEO</p> <p>Co-Leaders: CYMS & DOUKAS</p>	
July 2025	WP7	<p>WP7 Developing:</p> <p>T7.2 QA Plan Implementation</p>	<p>Leader: UAEGEAN</p> <p>Co-Leaders: EACG & IPP</p>	
July 2025	WP8	<p>WP8 Developing:</p> <p>T8.2 Communication and Dissemination Digital Tools</p> <p>T8.3 Dissemination Activities</p>	<p>Leader: IPP</p> <p>Co-Leaders: PU & CYMS</p>	
MONTH 27 August 2025	M27		Leader + Status	Progress
August 2025	WP1	<p>Seventh Online Project Meeting</p> <p>Preparation of Minutes and to-do list form the meeting</p>	<p>Leader: PUK</p> <p>Co-Leaders: EACG</p>	
August 2025	WP3	<p>WP3 Developing:</p> <p>T3.1 Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems</p> <p>T3.2 Development of Training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid</p>	<p>Leader: IVAN APOSTOLOV</p> <p>Co-Leaders: IDEA, UPLOVDIV & CPI</p>	
August 2025	WP4	<p>WP4 Developing:</p> <p>T4.3 Promotion and coordination of the development of the content of the Observatory</p>	<p>Leader: CYMS</p> <p>Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov</p>	
August 2025	WP5	<p>WP5 Developing:</p> <p>T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress</p> <p>T5.2 Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification</p>	<p>Leader: EACG</p> <p>Co-Leaders: UALGARVE & UBARCELONA</p>	



		<p>T5.3 Development of a Certification Programme (using WP3) through Training and Practitioner validation</p> <p>Focus Groups</p>		
August 2025	WP6	<p>WP6 Developing:</p> <p>T6.2 Development of Policy Recommendations</p> <p>T6.3 Suggested Statute of a European Federation of STEAME Teacher Academies and kick-off</p>	<p>Leader: EUROGEO</p> <p>Co-Leaders: CYMS & DOUKAS</p>	
August 2025	WP7	<p>WP7 Developing:</p> <p>T7.2 QA Plan Implementation</p> <p>Evaluation of OPM7</p>	<p>Leader: UAEGEAN</p> <p>Co-Leaders: EACG & IPP</p>	
August 2025	WP8	<p>WP8 Developing:</p> <p>T8.2 Communication and Dissemination Digital Tools</p> <p>T8.3 Dissemination Activities</p> <p>NEWSLETTER 9</p>	<p>Leader: IPP</p> <p>Co-Leaders: PU & CYMS</p>	
MONTH 28 September 2025	M28		Leader + Status	Progress
September 2025	WP3	<p>WP3 Closing:</p> <p>T3.1 Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems</p> <p>T3.2 Development of Training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid</p> <p>Languages (T3.1 & T3.2): EN, PL, GR, PT, RO, BG, ES, FR, GE</p>	<p>Leader: IVAN APOSTOLOV</p> <p>Co-Leaders: IDEA, UPLOVDIV & CPI</p>	
September 2025	WP4	<p>WP4 Developing:</p> <p>T4.3 Promotion and coordination of the development of the content of the Observatory</p>	<p>Leader: CYMS</p> <p>Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov</p>	
September 2025	WP5	<p>WP5 Developing:</p> <p>T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress</p>	<p>Leader: EACG</p> <p>Co-Leaders: UALGARVE & UBARCELONA</p>	



		<p>T5.2 Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification</p> <p>T5.3 Development of a Certification Programme (using WP3) through Training and Practitioner validation</p> <p>Focus Groups</p>		
September 2025	WP6	<p>WP6 Developing:</p> <p>T6.2 Development of Policy Recommendations</p> <p>T6.3 Suggested Statute of a European Federation of STEAME Teacher Academies and kick-off</p> <p>T6.4 STEAME Teacher Academies Exploitation and Governance Plan</p>	<p>Leader: EUROGEO</p> <p>Co-Leaders: CYMS & DOUKAS</p>	
September 2025	WP7	<p>WP7 Developing:</p> <p>T7.2 QA Plan Implementation</p>	<p>Leader: JAEGEAN</p> <p>Co-Leaders: EACG & IPP</p>	
September 2025	WP8	<p>WP8 Developing:</p> <p>T8.2 Communication and Dissemination Digital Tools</p> <p>T8.3 Dissemination Activities</p>	<p>Leader: IPP</p> <p>Co-Leaders: PU & CYMS</p>	
MONTH 29 October 2025	M29		Leader + Status	Progress
October 2025	TPM4	<p>Fourth Physical Meeting, Greece (TPM4) Location: Athens - Greece Host: Doukas School</p>	P14. DOUKAS	
October 2025	WP1	Preparation of Minutes and to-do list from the meeting	<p>Leader: PUK</p> <p>Co-Leaders: EACG</p>	
October 2025	WP4	<p>WP4 Developing:</p> <p>T4.3 Promotion and coordination of the development of the content of the Observatory</p>	<p>Leader: CYMS</p> <p>Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov</p>	
October 2025	WP5	<p>WP5 Developing:</p> <p>T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress</p> <p>T5.2 Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification</p>	<p>Leader: EACG</p> <p>Co-Leaders: UALGARVE & UBARCELONA</p>	



		<p>T5.3 Development of a Certification Programme (using WP3) through Training and Practitioner validation</p> <p>Focus Groups</p>		
October 2025	WP6	<p>WP6 Developing:</p> <p>T6.2 Development of Policy Recommendations</p> <p>T6.3 Suggested Statute of a European Federation of STEAME Teacher Academies and kick-off</p> <p>T6.4 STEAME Teacher Academies Exploitation and Governance Plan</p>	<p>Leader: EUROGEO</p> <p>Co-Leaders: CYMS & DOUKAS</p>	
October 2025	WP7	<p>WP7 Developing:</p> <p>T7.2 QA Plan Implementation</p> <p>Evaluation of TPM4</p>	<p>Leader: UAEGEAN</p> <p>Co-Leaders: EACG & IPP</p>	
October 2025	WP8	<p>WP8 Developing:</p> <p>T8.2 Communication and Dissemination Digital Tools</p> <p>T8.3 Dissemination Activities</p> <p>European Workshops and Round Tables (Greece)</p>	<p>Leader: IPP</p> <p>Co-Leaders: PU & CYMS</p>	
MONTH 30 November 2025	M30		Leader + Status	Progress
November 2025	WP1	<p>Period 5 Financial Reporting (June – November 2025)</p>	<p>Leader: PUK</p> <p>Co-Leaders: EACG</p>	
November 2025	WP4	<p>WP4 Developing:</p> <p>T4.3 Promotion and coordination of the development of the content of the Observatory</p>	<p>Leader: CYMS</p> <p>Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov</p>	
November 2025	WP5	<p>WP5 Developing:</p> <p>T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress</p> <p>T5.2 Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification</p> <p>T5.3 Development of a Certification Programme (using WP3) through Training and Practitioner validation</p>	<p>Leader: EACG</p> <p>Co-Leaders: UALGARVE & UBARCELONA</p>	



November 2025	WP6	<p>WP6 Developing:</p> <p>T6.2 Development of Policy Recommendations</p> <p>T6.3 Suggested Statute of a European Federation of STEAME Teacher Academies and kick-off</p> <p>T6.4 STEAME Teacher Academies Exploitation and Governance Plan</p>	<p>Leader: EUROGEO</p> <p>Co-Leaders: CYMS & DOUKAS</p>	
November 2025	WP7	<p>WP7 Developing:</p> <p>T7.2 QA Plan Implementation</p> <p>T7.3 Indicators measuring and reporting (first 30 months)</p>	<p>Leader: UAEGEAN</p> <p>Co-Leaders: EACG & IPP</p>	
November 2025	WP8	<p>WP8 Developing:</p> <p>T8.2 Communication and Dissemination Digital Tools</p> <p>T8.3 Dissemination Activities</p> <p>T8.4 Impact indicators measuring and reporting (first 30 months)</p> <p>NEWSLETTER 10</p>	<p>Leader: IPP</p> <p>Co-Leaders: PU & CYMS</p>	
MONTH 31 December 2025	M31		Leader + Status	Progress
December 2025	WP4	<p>WP4 Developing:</p> <p>T4.3 Promotion and coordination of the development of the content of the Observatory</p>	<p>Leader: CYMS</p> <p>Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov</p>	
December 2025	WP5	<p>WP5 Developing:</p> <p>T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress</p> <p>T5.2 Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification</p> <p>T5.3 Development of a Certification Programme (using WP3) through Training and Practitioner validation</p>	<p>Leader: EACG</p> <p>Co-Leaders: UALGARVE & UBARCELONA</p>	
December 2025	WP6	<p>WP6 Developing:</p> <p>T6.2 Development of Policy Recommendations</p> <p>T6.3 Suggested Statute of a European Federation of STEAME Teacher Academies and kick-off</p> <p>T6.4 STEAME Teacher Academies Exploitation and Governance Plan</p>	<p>Leader: EUROGEO</p> <p>Co-Leaders: CYMS & DOUKAS</p>	



December 2025	WP7	WP7 Developing: T7.2 QA Plan Implementation	Leader: UAEGEAN Co-Leaders: EACG & IPP	
December 2025	WP8	WP8 Developing: T8.2 Communication and Dissemination Digital Tools T8.3 Dissemination Activities	Leader: IPP Co-Leaders: PU & CYMS	
2026				
MONTH 32 January 2026	M32		Leader + Status	Progress
January 2026	WP1	Eighth Online Project Meeting Preparation of Minutes and to-do list form the meeting	Leader: PUK Co-Leaders: EACG	
January 2026	WP4	WP4 Developing: T4.3 Promotion and coordination of the development of the content of the Observatory	Leader: CYMS Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov	
January 2026	WP5	WP5 Developing: T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress T5.2 Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification T5.3 Development of a Certification Programme (using WP3) through Training and Practitioner validation	Leader: EACG Co-Leaders: UALGARVE & UBARCELONA	
January 2026	WP6	WP6 Developing: T6.2 Development of Policy Recommendations T6.3 Suggested Statute of a European Federation of STEAME Teacher Academies and kick-off T6.4 STEAME Teacher Academies Exploitation and Governance Plan	Leader: EUROGEO Co-Leaders: CYMS & DOUKAS	
January 2026	WP7	WP7 Developing: T7.2 QA Plan Implementation Evaluation of OPM8	Leader: UAEGEAN Co-Leaders: EACG & IPP	



January 2026	WP8	WP8 Developing: T8.2 Communication and Dissemination Digital Tools T8.3 Dissemination Activities	Leader: IPP Co-Leaders: PU & CYMS	
MONTH 33 February 2026	M33		Leader + Status	Progress
February 2026	WP4	WP4 Developing: T4.3 Promotion and coordination of the development of the content of the Observatory	Leader: CYMS Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov	
February 2026	WP5	WP5 Developing: T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress T5.2 Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification T5.3 Development of a Certification Programme (using WP3) through Training and Practitioner validation	Leader: EACG Co-Leaders: UALGARVE & UBARCELONA	
February 2026	WP6	WP6 Developing: T6.2 Publishing of Policy Recommendations Languages: EN, GR, PT, RO, BG, FR, PL, ES, GE T6.3 Publishing of Statute of a European Federation of STEAME Teacher Academies and kick-off T6.4 STEAME Teacher Academies Exploitation and Governance Plan	Leader: EUROGEO Co-Leaders: CYMS & DOUKAS	
February 2026	WP7	WP7 Developing: T7.2 QA Plan Implementation	Leader: UAEGEAN Co-Leaders: EACG & IPP	
February 2026	WP8	WP8 Developing: T8.2 Communication and Dissemination Digital Tools T8.3 Dissemination Activities NEWSLETTER 11	Leader: IPP Co-Leaders: PU & CYMS	



MONTH 34 March 2026	M34		Leader + Status	Progress
March 2026	TPM5	Fifth Physical Meeting, Cyprus (TPM5) Location: Nicosia - Cyprus Host: CYMS	P2. CYMS	
March 2026	WP1	Preparation of Minutes and to-do list from the meeting	Leader: PUK Co-Leaders: EACG	
March 2026	WP4	WP4 Developing: T4.3 Promotion and coordination of the development of the content of the Observatory	Leader: CYMS Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov	
March 2026	WP5	WP5 Developing: T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress T5.2 Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification T5.3 Development of a Certification Programme (using WP3) through Training and Practitioner validation	Leader: EACG Co-Leaders: UALGARVE & UBARCELONA	
March 2026	WP5	EUROPEAN STEAME ACADEMY CONGRESS - CYPRUS	Leader: EACG Co-Leaders: UALGARVE & UBARCELONA	
March 2026	WP6	WP6 Developing: T6.4 STEAME Teacher Academies Exploitation and Governance Plan	Leader: EUROGEO Co-Leaders: CYMS & DOUKAS	
March 2026	WP7	WP7 Developing: T7.2 QA Plan Implementation	Leader: UAEGEAN Co-Leaders: EACG & IPP	
March 2026	WP8	WP8 Developing: T8.2 Communication and Dissemination Digital Tools T8.3 Dissemination Activities	Leader: IPP Co-Leaders: PU & CYMS	
MONTH 35 April 2026	M35		Leader + Status	Progress
April 2026	WP4	WP4 Developing:	Leader: CYMS	



		T4.3 Promotion and coordination of the development of the content of the Observatory	Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov	
April 2026	WP5	WP5 Developing: T5.2 Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification T5.3 Development of a Certification Programme (using WP3) through Training and Practitioner validation	Leader: EACG Co-Leaders: UALGARVE & UBARCELONA	
April 2026	WP6	WP6 Developing: T6.4 STEAME Teacher Academies Exploitation and Governance Plan	Leader: EUROGEO Co-Leaders: CYMS & DOUKAS	
April 2026	WP7	WP7 Developing: T7.2 QA Plan Implementation	Leader: UAEGEAN Co-Leaders: EACG & IPP	
April 2026	WP8	WP8 Developing: T8.2 Communication and Dissemination Digital Tools T8.3 Dissemination Activities	Leader: IPP Co-Leaders: PU & CYMS	
MONTH 36 May 2026	M36		Leader + Status	Progress
May 2026	WP1	Period 6 Financial Reporting (December 2025 – May 2026)	Leader: PUK Co-Leaders: EACG	
May 2026	WP4	WP4 Closing: T4.3 Promotion and coordination of the development of the content of the Observatory	Leader: CYMS Co-Leaders: Spiru Haret, EUROGEO & Ivan Apostolov	
May 2026	WP5	WP5 Closing: T5.2 Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification T5.3 Development of a Certification Programme (using WP3) through Training and Practitioner validation	Leader: EACG Co-Leaders: UALGARVE & UBARCELONA	
May 2026	WP6	WP6 Closing: T6.4 STEAME Teacher Academies Exploitation and Governance Plan	Leader: EUROGEO Co-Leaders: CYMS & DOUKAS	



May 2026	WP7	WP7 Closing: T7.2 QA Plan Implementation T7.3 Indicators measuring and reporting (36 months) QA FINAL REPORT	Leader: UAEGEAN Co-Leaders: EACG & IPP	
May 2026	WP8	WP8 Closing: T8.2 Communication and Dissemination Digital Tools T8.3 Dissemination Activities T8.4 Impact indicators measuring and reporting (36 months) NEWSLETTER 12	Leader: IPP Co-Leaders: PU & CYMS	
May 2026		Final Report Documents		
May 2026		AUDITS		
May 2026		END OF PROJECT		

Funded by the European Union. Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or the European Education and Culture Executive Agency (EACEA). Neither the European Union nor EACEA can be held responsible for them.