



**Project title:**  
**STEAME TEACHER FACILITATORS ACADEMY**

Reference number: 101102619

Implementation period: 01/06/2023 – 31/05/2026

**Management Plan**  
**Workflow**

Updated June 2023

---

This workflow document serves as a supporting resource to the project's timeline, providing valuable assistance in coordinating and managing the various tasks involved in the project's execution. Its purpose is to offer a comprehensive overview of the processes and steps required to accomplish the project objectives within the allocated timeframe.

**WP1:** Project Management (**Leader:** PUK, **Co-Leaders:** EACG)

**WP2:** STEAME Teacher Facilitators Competence Framework for student and serving teachers (**Leader:** UBarcelona, **Co-Leaders:** IDEA & DOUKAS)

**WP3:** STEAME Teacher Facilitators Learning Modules/Workshops (**Leader:** Ivan Apostolov, **Co-Leaders:** IDEA & UPlovdiv & CPI)

**WP4:** International Sharing Observatory for STEAME Learning Facilitators (**Leader:** CYMS, **Co-Leaders:** Spiru Haret & EUROGEO & Ivan Apostolov)

**WP5:** Development of the STEAME Facilitators Community of Practice/Mentoring and Certification Programme (**Leader:** EACG, **Co-Leaders:** UAlgarve & UBarcelona)

**WP6:** Policy Recommendations – European Federation of STEAME Teacher Facilitators Academies – Exploitation and Governance Plan (**Leader:** EUROGEO, **Co-Leaders:** CYMS & DOUKAS)

**WP7:** Quality Assurance & Evaluation (**Leader:** UAegean, **Co-Leaders:** EACG & IPP)

**WP8:** Impact and Dissemination (**Leader:** IPP, **Co-Leaders:** PUK & CYMS)

**Deliverables of the Project:**

D1.1 Management Manual

D1.2 Set of 13 Meeting Minutes – Progressive

D2.1 Comparative report analysis of the 16 projects

D2.2 STEAME Teacher Facilitators Learning Outcomes set

D2.3 Focus Group Validation Consolidated Report

D2.4 STEAME Teacher Facilitators Competence Framework

D3.1 A set of initial Training Horizontal HE Curricula and STEAME Modules

D3.2 STEAME Workshops for service teachers

D3.3 Piloting and Evaluation of Modules and Workshops

D4.1 Design Structure of the Observatory of the European STEAME Teacher Academies

D4.2 Web-based Observatory of the European STEAME Teacher Academies: the tool

D4.3 Web-based Observatory of the European STEAME Teacher Academies with operational content

D5.1 Conference Event: European STEAME Academies

D5.2 Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification

D5.3 Certification Programme STEAME Facilitators

D6.1 Published Policy Recommendations for STEAME Teacher Academies

D6.2 Published Statute of a European Federation of STEAME Teacher Academies

D6.3 Finalized STEAME Teacher Academies Exploitation and Governance Plan

D7.1 Quality Assurance Plan

D7.2 Indicators measuring and reporting

D8.1 Impact and Dissemination Plan

D8.2 Impact indicators measuring and reporting

---



Date	No	Activity	Leader + Status	DONE?
<b>2023</b>				
MONTH 1 June 2023	M1		Leader + Status	Progress
June 2023	<b>WP1</b>	Preparation of Partner agreements between the Coordinating Organization and each partner.  P1. PUK – PL P2. CYMS – CY P3. UALGARVE – PT P4. UAEGEAN – GR P5. EACG – CY P6. UNIVERSITATEA SPIRU HARET – RO P7. IDEA – RO P8. PLOVDIVSKI UNI- BG P9. UNIVERSITY OF BARCELONA – ES P10. CYPRUS PEDAGOGICAL INSTITUTE – CY P11. Prof. Ivan Apostolov Private English Language School – BG P12. INSTITUTO POLITECNICO DO PORTO – PT P13. EUROGEO – BE P14. DOUKAS SCH. – GR	<b>Leader:</b> PUK <b>Co-Leaders:</b> EACG	
June 2023	<b>WP1</b>	Project image development: Web design structure ( <a href="http://www.steame-academy.eu">www.steame-academy.eu</a> ) Facebook Page creation	<b>Leader:</b> PUK <b>Co-Leaders:</b> EACG	
June 2023		First Press Release in English. <b>Partners translate into national languages and then publish.</b>	<b>ALL</b>	
June 2023	<b>WP2</b>	<b>WP2 Starting:</b>  <b>T2.1</b> Preparation of Definitions and filtering of results from the selection of 16 feedback projects	<b>Leader:</b> UBARCELONA <b>Co-Leaders:</b> IDEA & DOUKAS	
June 2023	<b>WP7</b>	<b>WP7 Starting:</b>  <b>T7.1</b> Quality Assurance Plan  Formation of QA Committee  Preparation of QA Plan, Risk Management Plan, QA Statement and Indicators Spreadsheet	<b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG & IPP	
June 2023	<b>WP8</b>	<b>WP8 Starting:</b>  <b>T8.1</b> Impact and Dissemination Plan  Preparation of the Dissemination Spreadsheets	<b>Leader:</b> IPP <b>Co-Leaders:</b> PU & CYMS	



MONTH 2 July 2023	M2		Leader + Status	Progress
July 2023	<b>WP1</b>	<p>First Online Project meeting – <b>20/07/2023</b> 9-12 CEST (10-13 EEST)</p> <p>16-19 CEST (17-20 EEST).</p> <p>Preparation of Minutes and to-do list from the meeting</p>	<p><b>Leader:</b> PUK <b>Co-Leaders:</b> EACG</p>	
July 2023	<b>WP2</b>	<p><b>WP2 Developing:</b></p> <p><b>T2.1</b> Preparation of Definitions and filtering of results from the selection of 16 feedback projects</p> <p><b>T2.2</b> Determination of the Learning Outcomes</p>	<p><b>Leader:</b> UBARCELONA <b>Co-Leaders:</b> IDEA &amp; DOUKAS</p>	
July 2023	<b>WP7</b>	<p><b>WP7 Developing:</b></p> <p><b>T7.1</b> Quality Assurance Plan</p> <p>Preparation of QA Plan, Risk Management Plan, QA Statement and Indicators Spreadsheet</p> <p>Evaluation Report of OPM1</p>	<p><b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG &amp; IPP</p>	
July 2023	<b>WP8</b>	<p><b>WP8 Developing:</b></p> <p><b>T8.1</b> Impact and Dissemination Plan</p> <p>Preparation of Flyers and social media set-up</p>	<p><b>Leader:</b> IPP <b>Co-Leaders:</b> PU &amp; CYMS</p>	
MONTH 3 August 2023	M3		Leader + Status	Progress
August 2023	<b>WP2</b>	<p><b>WP2 Developing:</b></p> <p><b>T2.1</b> Preparation of Definitions and filtering of results from the selection of 16 feedback projects</p> <p><b>T2.2</b> Determination of the Learning Outcomes</p>	<p><b>Leader:</b> UBARCELONA <b>Co-Leaders:</b> IDEA &amp; DOUKAS</p>	
August 2023	<b>WP7</b>	<p><b>WP7 Developing:</b></p> <p><b>T7.1</b> Quality Assurance Plan</p> <p><b>T7.2</b> QA Plan Implementation</p> <p>Preparation of QA Plan, Risk Management Plan, QA Statement and Indicators Spreadsheet</p>	<p><b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG &amp; IPP</p>	
August 2023	<b>WP8</b>	<p><b>WP8 Developing:</b></p> <p><b>T8.1</b> Impact and Dissemination Plan</p>	<p><b>Leader:</b> IPP <b>Co-Leaders:</b> PU &amp; CYMS</p>	



		<p><b>T8.2</b> Communication and Dissemination Digital Tools</p> <p><b>T8.3</b> Dissemination Activities</p> <p>Preparation of Flyers and social media set-up</p> <p>NEWSLETTER 1</p>		
<b>MONTH 4 September 2023</b>	<b>M4</b>		<b>Leader + Status</b>	<b>Progress</b>
September 2023	<b>WP1</b>	Completion of the Management Manual	<b>Leader:</b> PUK <b>Co-Leaders:</b> EACG	
September 2023	<b>WP1</b>	Second Online Project Meeting  Preparation of Minutes and to-do list form the meeting	<b>Leader:</b> PUK <b>Co-Leaders:</b> EACG	
September 2023	<b>WP2</b>	<p><b>WP2 Developing:</b></p> <p><b>T2.1</b> Preparation of Definitions and filtering of results from the selection of 16 feedback projects</p> <p><b>T2.2</b> Determination of the Learning Outcomes</p> <p><b>T2.3</b> Development of the Competence Framework Guidelines</p>	<b>Leader:</b> UBARCELONA <b>Co-Leaders:</b> IDEA & DOUKAS	
September 2023	<b>WP7</b>	<p><b>WP7 Developing:</b></p> <p><b>T7.1</b> Quality Assurance Plan</p> <p><b>T7.2</b> QA Plan Implementation</p> <p>Preparation of QA Plan, Risk Management Plan, QA Statement and Indicators Spreadsheet</p> <p>Evaluation Report of OPM2</p>	<b>Leader:</b> JAEGEAN <b>Co-Leaders:</b> EACG & IPP	
September 2023	<b>WP8</b>	<p><b>WP8 Developing:</b></p> <p><b>T8.1</b> Impact and Dissemination Plan</p> <p><b>T8.2</b> Communication and Dissemination Digital Tools</p> <p><b>T8.3</b> Dissemination Activities</p> <p>Preparation of Flyers and social media set-up</p>	<b>Leader:</b> IPP <b>Co-Leaders:</b> PU & CYMS	



MONTH 5 October 2023	M5		Leader + Status	Progress
October 2023	WP2	<b>WP2 Developing:</b>  <b>T2.2</b> Determination of the Learning Outcomes  <b>T2.3</b> Development of the Competence Framework Guidelines	<b>Leader:</b> UBARCELONA <b>Co-Leaders:</b> IDEA & DOUKAS	
October 2023	TPM1	Kick-off Meeting, Poland. Location: Krakow - Poland Host: Pedagogical University of Krakow <b>Date: 19 – 20 October</b>	<b>P1. PUK</b>	
October 2023	WP7	<b>WP7 Developing:</b>  <b>T7.2</b> QA Plan Implementation  Evaluation Report of TPM1  Quality Assurance Statement to be signed	<b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG & IPP	
October 2023	WP8	<b>WP8 Developing:</b>  <b>T8.2</b> Communication and Dissemination Digital Tools  <b>T8.3</b> Dissemination Activities	<b>Leader:</b> IPP <b>Co-Leaders:</b> PU & CYMS	
October 2023	WP1	Kick-off meeting minutes and TO-DO-LIST to be prepared, finalized, and approved.	<b>Leader:</b> PUK <b>Co-Leaders:</b> EACG	
MONTH 6 November 2023	M6		Leader + Status	Progress
November 2023	WP1	<b>Period 1 Financial Reporting</b> (June – November 2023)	<b>Leader:</b> PUK <b>Co-Leaders:</b> EACG	
November 2023	WP2	<b>WP2 Developing:</b>  <b>T2.2</b> Determination of the Learning Outcomes  <b>T2.3</b> Development of the Competence Framework Guidelines	<b>Leader:</b> UBARCELONA <b>Co-Leaders:</b> IDEA & DOUKAS	
November 2023	WP3	<b>WP3 Starting:</b>  <b>T3.1</b> Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems	<b>Leader:</b> IVAN APOSTOLOV <b>Co-Leaders:</b> IDEA, UPLOVDIV & CPI	



November 2023	<b>WP7</b>	<p><b>WP7 Developing:</b></p> <p><b>T7.2</b> QA Plan Implementation</p> <p><b>T7.3</b> Indicators measuring and reporting (first 6 months)</p>	<p><b>Leader:</b> UAEGEAN</p> <p><b>Co-Leaders:</b> EACG &amp; IPP</p>	
November 2023	<b>WP8</b>	<p><b>WP8 Developing:</b></p> <p><b>T8.2</b> Communication and Dissemination Digital Tools</p> <p><b>T8.3</b> Dissemination Activities</p> <p><b>T8.4</b> Impact indicators measuring and reporting (first 6 months)</p> <p>NEWSLETTER 2</p>	<p><b>Leader:</b> IPP</p> <p><b>Co-Leaders:</b> PU &amp; CYMS</p>	
<b>MONTH 7 December 2023</b>	<b>M7</b>		<b>Leader + Status</b>	<b>Progress</b>
December 2023	<b>WP2</b>	<p><b>WP2 Developing:</b></p> <p><b>T2.3</b> Development of the Competence Framework Guidelines</p>	<p><b>Leader:</b> UBARCELONA</p> <p><b>Co-Leaders:</b> IDEA &amp; DOUKAS</p>	
December 2023	<b>WP3</b>	<p><b>WP3 Developing:</b></p> <p><b>T3.1</b> Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems</p> <p><b>T3.2</b> Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid</p>	<p><b>Leader:</b> IVAN APOSTOLOV</p> <p><b>Co-Leaders:</b> IDEA, UPLOVDIV &amp; CPI</p>	
December 2023	<b>WP7</b>	<p><b>WP7 Developing:</b></p> <p><b>T7.2</b> QA Plan Implementation</p>	<p><b>Leader:</b> UAEGEAN</p> <p><b>Co-Leaders:</b> EACG &amp; IPP</p>	
December 2023	<b>WP8</b>	<p><b>WP8 Developing:</b></p> <p><b>T8.2</b> Communication and Dissemination Digital Tools</p> <p><b>T8.3</b> Dissemination Activities</p>	<p><b>Leader:</b> IPP</p> <p><b>Co-Leaders:</b> PU &amp; CYMS</p>	



2024				
MONTH 8 January 2024	M8		Leader + Status	Progress
January 2024	WP1	Third Online Project Meeting  Preparation of Minutes and to-do list form the meeting	Leader: PUK Co-Leaders: EACG	
January 2024	WP2	<b>WP2 Developing:</b>  T2.3 Development of the Competence Framework Guidelines  Focus Groups  Comparative Report	Leader: UBARCELONA Co-Leaders: IDEA & DOUKAS	
January 2024	WP3	<b>WP3 Developing:</b>  T3.1 Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems  T3.2 Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid	Leader: IVAN APOSTOLOV Co-Leaders: IDEA, UPLOVDIV & CPI	
January 2024	WP7	<b>WP7 Developing:</b>  T7.2 QA Plan Implementation  Evaluation of OPM3	Leader: UAEGEAN Co-Leaders: EACG & IPP	
January 2024	WP8	<b>WP8 Developing:</b>  T8.2 Communication and Dissemination Digital Tools  T8.3 Dissemination Activities	Leader: IPP Co-Leaders: PU & CYMS	
MONTH 9 February 2024	M9		Leader + Status	Progress
February 2024	WP2	<b>WP2 Developing:</b>  T2.3 Development of the Competence Framework Guidelines	Leader: UBARCELONA Co-Leaders: IDEA & DOUKAS	
February 2024	WP3	<b>WP3 Developing:</b>	Leader: IVAN APOSTOLOV	



		<p><b>T3.1</b> Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems</p> <p><b>T3.2</b> Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid</p>	<p><b>Co-Leaders:</b> IDEA, UPLOVDIV &amp; CPI</p>	
February 2024	<b>WP7</b>	<p><b>WP7 Developing:</b></p> <p><b>T7.2</b> QA Plan Implementation</p>	<p><b>Leader:</b> UAEGEAN</p> <p><b>Co-Leaders:</b> EACG &amp; IPP</p>	
February 2024	<b>WP8</b>	<p><b>WP8 Developing:</b></p> <p><b>T8.2</b> Communication and Dissemination Digital Tools</p> <p><b>T8.3</b> Dissemination Activities</p> <p>NEWSLETTER 3</p>	<p><b>Leader:</b> IPP</p> <p><b>Co-Leaders:</b> PU &amp; CYMS</p>	
<b>MONTH 10 March 2024</b>	<b>M10</b>		<b>Leader + Status</b>	<b>Progress</b>
March 2024	<b>WP2</b>	<p><b>WP2 Closing:</b></p> <p><b>T2.3</b> Development of the Competence Framework Guidelines</p> <p><b>Languages:</b> EN, PL, GR, PT, RO, BG, ES, FR</p>	<p><b>Leader:</b> UBARCELONA</p> <p><b>Co-Leaders:</b> IDEA &amp; DOUKAS</p>	
March 2024	<b>WP3</b>	<p><b>WP3 Developing:</b></p> <p><b>T3.1</b> Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems</p> <p><b>T3.2</b> Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid</p>	<p><b>Leader:</b> IVAN APOSTOLOV</p> <p><b>Co-Leaders:</b> IDEA, UPLOVDIV &amp; CPI</p>	
March 2024	<b>WP7</b>	<p><b>WP7 Developing:</b></p> <p><b>T7.2</b> QA Plan Implementation</p> <p>Evaluation of TPM2</p>	<p><b>Leader:</b> UAEGEAN</p> <p><b>Co-Leaders:</b> EACG &amp; IPP</p>	
March 2024	<b>WP8</b>	<p><b>WP8 Developing:</b></p> <p><b>T8.2</b> Communication and Dissemination Digital Tools</p> <p><b>T8.3</b> Dissemination Activities</p>	<p><b>Leader:</b> IPP</p> <p><b>Co-Leaders:</b> PU &amp; CYMS</p>	





		European Workshops and Round Tables (Portugal)		
March 2024	<b>TPM2</b>	<b>Second Physical Meeting, Portugal (TPM2)</b> <b>Location: Porto - Portugal</b> <b>Host: IPP</b>	<b>P12. IPP</b>	
March 2024	<b>WP1</b>	Preparation of Minutes and to-do list from the meeting	<b>Leader:</b> PUK <b>Co-Leaders:</b> EACG	
<b>MONTH 11</b> <b>April 2024</b>	<b>M11</b>		<b>Leader + Status</b>	<b>Progress</b>
April 2024	<b>WP3</b>	<b>WP3 Developing:</b>  <b>T3.1</b> Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems  <b>T3.2</b> Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid	<b>Leader:</b> IVAN APOSTOLOV <b>Co-Leaders:</b> IDEA, UPLOVDIV & CPI	
April 2024	<b>WP7</b>	<b>WP7 Developing:</b>  <b>T7.2</b> QA Plan Implementation	<b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG & IPP	
April 2024	<b>WP8</b>	<b>WP8 Developing:</b>  <b>T8.2</b> Communication and Dissemination Digital Tools  <b>T8.3</b> Dissemination Activities	<b>Leader:</b> IPP <b>Co-Leaders:</b> PU & CYMS	
<b>MONTH 12</b> <b>May 2024</b>	<b>M12</b>		<b>Leader + Status</b>	<b>Progress</b>
May 2024	<b>WP1</b>	<b>Period 2 Financial Reporting</b> (December 2023 – May 2024)	<b>Leader:</b> PUK <b>Co-Leaders:</b> EACG	
May 2024	<b>WP3</b>	<b>WP3 Developing:</b>  <b>T3.1</b> Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems  <b>T3.2</b> Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid	<b>Leader:</b> IVAN APOSTOLOV <b>Co-Leaders:</b> IDEA, UPLOVDIV & CPI	



May 2024	<b>WP4</b>	<b>WP4 Starting:</b>  <b>T4.1</b> Development of the Design of the European Observatory of STEAME Teacher Academy	<b>Leader:</b> CYMS <b>Co-Leaders:</b> Spiru Haret, EUROGEO & Ivan Apostolov	
May 2024	<b>WP7</b>	<b>WP7 Developing:</b>  <b>T7.2</b> QA Plan Implementation  <b>T7.3</b> Indicators measuring and reporting  QA ANNUAL REPORT	<b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG & IPP	
May 2024	<b>WP8</b>	<b>WP8 Developing:</b>  <b>T8.2</b> Communication and Dissemination Digital Tools  <b>T8.3</b> Dissemination Activities  <b>T8.4</b> Impact indicators measuring and reporting  NEWSLETTER 4	<b>Leader:</b> IPP <b>Co-Leaders:</b> PU & CYMS	
<b>MONTH 13 June 2024</b>	<b>M13</b>		<b>Leader + Status</b>	<b>Progress</b>
June 2024	<b>WP1</b>	Fourth Online Project Meeting  Preparation of Minutes and to-do list form the meeting	<b>Leader:</b> PUK <b>Co-Leaders:</b> EACG	
June 2024	<b>WP3</b>	<b>WP3 Developing:</b> <b>T3.1</b> Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems <b>T3.2</b> Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid  <b>T3.3</b> Piloting and Evaluation of Modules and Workshops	<b>Leader:</b> IVAN APOSTOLOV <b>Co-Leaders:</b> IDEA, UPLOVDIV & CPI	
June 2024	<b>WP4</b>	<b>WP4 Developing:</b>  <b>T4.1</b> Development of the Design of the European Observatory of STEAME Teacher Academy	<b>Leader:</b> CYMS <b>Co-Leaders:</b> Spiru Haret, EUROGEO & Ivan Apostolov	
June 2024	<b>WP7</b>	<b>WP7 Developing:</b> <b>T7.2</b> QA Plan Implementation  Evaluation of OPM4	<b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG & IPP	



June 2024	<b>WP8</b>	<b>WP8 Developing:</b>  <b>T8.2</b> Communication and Dissemination Digital Tools  <b>T8.3</b> Dissemination Activities	<b>Leader:</b> IPP <b>Co-Leaders:</b> PU & CYMS	
<b>MONTH 14 July 2024</b>	<b>M14</b>		<b>Leader + Status</b>	<b>Progress</b>
July 2024	<b>WP3</b>	<b>WP3 Developing:</b>  <b>T3.1</b> Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems  <b>T3.2</b> Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid  <b>T3.3</b> Piloting and Evaluation of Modules and Workshops	<b>Leader:</b> IVAN APOSTOLOV <b>Co-Leaders:</b> IDEA, UPLOVDIV & CPI	
July 2024	<b>WP4</b>	<b>WP4 Developing:</b>  <b>T4.1</b> Development of the Design of the European Observatory of STEAME Teacher Academy	<b>Leader:</b> CYMS <b>Co-Leaders:</b> Spiru Haret, EUROGEO & Ivan Apostolov	
July 2024	<b>WP7</b>	<b>WP7 Developing:</b>  <b>T7.2</b> QA Plan Implementation	<b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG & IPP	
July 2024	<b>WP8</b>	<b>WP8 Developing:</b>  <b>T8.2</b> Communication and Dissemination Digital Tools  <b>T8.3</b> Dissemination Activities	<b>Leader:</b> IPP <b>Co-Leaders:</b> PU & CYMS	
<b>MONTH 15 August 2024</b>	<b>M15</b>		<b>Leader + Status</b>	<b>Progress</b>
August 2024	<b>WP3</b>	<b>WP3 Developing:</b>  <b>T3.1</b> Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems  <b>T3.2</b> Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid	<b>Leader:</b> IVAN APOSTOLOV <b>Co-Leaders:</b> IDEA, UPLOVDIV & CPI	



		<b>T3.3</b> Piloting and Evaluation of Modules and Workshops		
August 2024	<b>WP4</b>	<b>WP4 Developing:</b>  <b>T4.1</b> Development of the Design of the European Observatory of STEAME Teacher Academy  <b>T4.2</b> Implementation of the Design and development of a Platform within the project website	<b>Leader:</b> CYMS <b>Co-Leaders:</b> Spiru Haret, EUROGEO & Ivan Apostolov	
August 2024	<b>WP5</b>	<b>WP5 Starting:</b>  <b>T5.1</b> Organization of the first EUROPEAN STEAME ACADEMIES Congress	<b>Leader:</b> EACG <b>Co-Leaders:</b> UALGARVE & UBARCELONA	
August 2024	<b>WP7</b>	<b>WP7 Developing:</b>  <b>T7.2</b> QA Plan Implementation	<b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG & IPP	
August 2024	<b>WP8</b>	<b>WP8 Developing:</b>  <b>T8.2</b> Communication and Dissemination Digital Tools  <b>T8.3</b> Dissemination Activities  NEWSLETTER 5	<b>Leader:</b> IPP <b>Co-Leaders:</b> PU & CYMS	
<b>MONTH 16 September 2024</b>	<b>M16</b>		<b>Leader + Status</b>	<b>Progress</b>
September 2024	<b>WP3</b>	<b>WP3 Developing:</b>  <b>T3.1</b> Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems  <b>T3.2</b> Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid  <b>T3.3</b> Piloting and Evaluation of Modules and Workshops	<b>Leader:</b> IVAN APOSTOLOV <b>Co-Leaders:</b> IDEA, UPLOVDIV & CPI	
September 2024	<b>WP4</b>	<b>WP4 Developing:</b>  <b>T4.1</b> Development of the Design of the European Observatory of STEAME Teacher Academy  <b>T4.2</b> Implementation of the Design and development of a Platform within the project website	<b>Leader:</b> CYMS <b>Co-Leaders:</b> Spiru Haret, EUROGEO & Ivan Apostolov	



September 2024	<b>WP5</b>	<b>WP5 Developing:</b>  T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress	<b>Leader:</b> EACG <b>Co-Leaders:</b> UALGARVE & UBARCELONA	
September 2024	<b>WP7</b>	<b>WP7 Developing:</b>  T7.2 QA Plan Implementation	<b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG & IPP	
September 2024	<b>WP8</b>	<b>WP8 Developing:</b>  T8.2 Communication and Dissemination Digital Tools  T8.3 Dissemination Activities	<b>Leader:</b> IPP <b>Co-Leaders:</b> PU & CYMS	
<b>MONTH 17 October 2024</b>	<b>M17</b>		<b>Leader + Status</b>	<b>Progress</b>
October 2024	<b>WP1</b>	Fifth Online Project Meeting  Preparation of Minutes and to-do list form the meeting	<b>Leader:</b> PUK <b>Co-Leaders:</b> EACG	
October 2024	<b>WP1</b>	<b>Preparation for the Interim Report</b>	<b>Leader:</b> PUK <b>Co-Leaders:</b> EACG	
October 2024	<b>WP3</b>	<b>WP3 Developing:</b>  T3.1 Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems  T3.2 Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid  T3.3 Piloting and Evaluation of Modules and Workshops	<b>Leader:</b> IVAN APOSTOLOV <b>Co-Leaders:</b> IDEA, UPLOVDIV & CPI	
October 2024	<b>WP4</b>	<b>WP4 Developing:</b>  T4.2 Implementation of the Design and development of a Platform within the project website	<b>Leader:</b> CYMS <b>Co-Leaders:</b> Spiru Haret, EUROGEO & Ivan Apostolov	
October 2024	<b>WP5</b>	<b>WP5 Developing:</b>  T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress	<b>Leader:</b> EACG <b>Co-Leaders:</b> UALGARVE & UBARCELONA	



October 2024	<b>WP7</b>	<b>WP7 Developing:</b>  T7.2 QA Plan Implementation  Evaluation of OPM5	<b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG & IPP	
October 2024	<b>WP8</b>	<b>WP8 Developing:</b>  T8.2 Communication and Dissemination Digital Tools  T8.3 Dissemination Activities	<b>Leader:</b> IPP <b>Co-Leaders:</b> PU & CYMS	
<b>MONTH 18 November 2024</b>	<b>M18</b>		<b>Leader + Status</b>	<b>Progress</b>
November 2024	<b>WP1</b>	<b>Period 3 Financial Reporting</b> (June – November 2024)	<b>Leader:</b> PUK <b>Co-Leaders:</b> EACG	
November 2024	<b>WP1</b>	<b>DEADLINE FOR INTERIM REPORT</b>	<b>Leader:</b> PUK <b>Co-Leaders:</b> EACG	
November 2024	<b>WP3</b>	<b>WP3 Developing:</b>  T3.2 Development of training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid  T3.3 Piloting and Evaluation of Modules and Workshops	<b>Leader:</b> IVAN APOSTOLOV <b>Co-Leaders:</b> IDEA, UPLOVDIV & CPI	
November 2024	<b>WP4</b>	<b>WP4 Developing:</b>  T4.2 Implementation of the Design and development of a Platform within the project website	<b>Leader:</b> CYMS <b>Co-Leaders:</b> Spiru Haret, EUROGEO & Ivan Apostolov	
November 2024	<b>WP5</b>	<b>WP5 Developing:</b>  T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress	<b>Leader:</b> EACG <b>Co-Leaders:</b> UALGARVE & UBARCELONA	
November 2024	<b>WP7</b>	<b>WP7 Developing:</b>  T7.2 QA Plan Implementation  T7.3 Indicators measuring and reporting (18 months)	<b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG & IPP	
November 2024	<b>WP8</b>	<b>WP8 Developing:</b>  T8.2 Communication and Dissemination Digital Tools  T8.3 Dissemination Activities	<b>Leader:</b> IPP <b>Co-Leaders:</b> PU & CYMS	



		<b>T8.4</b> Impact indicators measuring and reporting  NEWSLETTER 6		
<b>MONTH 19</b> <b>December 2024</b>	<b>M19</b>		<b>Leader + Status</b>	<b>Progress</b>
December 2024	<b>WP3</b>	<b>WP3 Developing:</b>  <b>T3.3</b> Piloting and Evaluation of Modules and Workshops	<b>Leader:</b> IVAN APOSTOLOV <b>Co-Leaders:</b> IDEA, UPLOVDIV & CPI	
December 2024	<b>WP4</b>	<b>WP4 Developing:</b>  <b>T4.2</b> Implementation of the Design and development of a Platform within the project website  <b>T4.3</b> Promotion and coordination of the development of the content of the Observatory	<b>Leader:</b> CYMS <b>Co-Leaders:</b> Spiru Haret, EUROGEO & Ivan Apostolov	
December 2024	<b>WP5</b>	<b>WP5 Developing:</b>  <b>T5.1</b> Organization of the first EUROPEAN STEAME ACADEMIES Congress  <b>T5.2</b> Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification	<b>Leader:</b> EACG <b>Co-Leaders:</b> UALGARVE & UBARCELONA	
December 2024	<b>WP6</b>	<b>WP6 Starting:</b>  <b>T6.1</b> Terms of Reference and Expert Focus Group Plan	<b>Leader:</b> EUROGEO <b>Co-Leaders:</b> CYMS & DOUKAS	
December 2024	<b>WP7</b>	<b>WP7 Developing:</b>  <b>T7.2</b> QA Plan Implementation	<b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG & IPP	
December 2024	<b>WP8</b>	<b>WP8 Developing:</b>  <b>T8.2</b> Communication and Dissemination Digital Tools <b>T8.3</b> Dissemination Activities	<b>Leader:</b> IPP <b>Co-Leaders:</b> PU & CYMS	
<b>2025</b>				
<b>MONTH 20</b> <b>January 2025</b>	<b>M20</b>		<b>Leader + Status</b>	<b>Progress</b>
January 2025	<b>TPM3</b>	<b>Third Physical Meeting, Romania (TPM3)</b> <b>Location:</b> Bucharest - Romania <b>Host:</b> Spiru Haret University	<b>P6. Spiru Haret</b>	



January 2025	<b>WP1</b>	Preparation of Minutes and to-do list from the meeting	<b>Leader:</b> PUK <b>Co-Leaders:</b> EACG	
January 2025	<b>WP3</b>	<b>WP3 Developing:</b> <b>T3.3</b> Piloting and Evaluation of Modules and Workshops	<b>Leader:</b> IVAN APOSTOLOV <b>Co-Leaders:</b> IDEA, UPLOVDIV & CPI	
January 2025	<b>WP4</b>	<b>WP4 Developing:</b> <b>T4.2</b> Implementation of the Design and development of a Platform within the project website <b>T4.3</b> Promotion and coordination of the development of the content of the Observatory	<b>Leader:</b> CYMS <b>Co-Leaders:</b> Spiru Haret, EUROGEO & Ivan Apostolov	
January 2025	<b>WP5</b>	<b>WP5 Developing:</b> <b>T5.1</b> Organization of the first EUROPEAN STEAME ACADEMIES Congress <b>T5.2</b> Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification	<b>Leader:</b> EACG <b>Co-Leaders:</b> UALGARVE & UBARCELONA	
January 2025	<b>WP6</b>	<b>WP6 Developing:</b> <b>T6.1</b> Terms of Reference and Expert Focus Group Plan	<b>Leader:</b> EUROGEO <b>Co-Leaders:</b> CYMS & DOUKAS	
January 2025	<b>WP7</b>	<b>WP7 Developing:</b> <b>T7.2</b> QA Plan Implementation Evaluation of TPM3	<b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG & IPP	
January 2025	<b>WP8</b>	<b>WP8 Developing:</b> <b>T8.2</b> Communication and Dissemination Digital Tools <b>T8.3</b> Dissemination Activities European Workshops and Round Tables (Romania)	<b>Leader:</b> IPP <b>Co-Leaders:</b> PU & CYMS	
<b>MONTH 21 February 2025</b>	<b>M21</b>		<b>Leader + Status</b>	<b>Progress</b>
February 2025	<b>WP3</b>	<b>WP3 Developing:</b> <b>T3.3</b> Piloting and Evaluation of Modules and Workshops	<b>Leader:</b> IVAN APOSTOLOV <b>Co-Leaders:</b> IDEA, UPLOVDIV & CPI	
February 2025	<b>WP4</b>	<b>WP4 Developing:</b>	<b>Leader:</b> CYMS	





		<p><b>T4.2</b> Implementation of the Design and development of a Platform within the project website</p> <p><b>T4.3</b> Promotion and coordination of the development of the content of the Observatory</p>	<p><b>Co-Leaders:</b> Spiru Haret, EUROGEO &amp; Ivan Apostolov</p>	
February 2025	<b>WP5</b>	<p><b>WP5 Developing:</b></p> <p><b>T5.1</b> Organization of the first EUROPEAN STEAME ACADEMIES Congress</p> <p><b>T5.2</b> Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification</p> <p><b>T5.3</b> Development of a Certification Programme (using WP3) through Training and Practitioner validation</p>	<p><b>Leader:</b> EACG <b>Co-Leaders:</b> UALGARVE &amp; UBARCELONA</p>	
February 2025	<b>WP6</b>	<p><b>WP6 Developing:</b></p> <p><b>T6.1</b> Terms of Reference and Expert Focus Group Plan</p>	<p><b>Leader:</b> EUROGEO <b>Co-Leaders:</b> CYMS &amp; DOUKAS</p>	
February 2025	<b>WP7</b>	<p><b>WP7 Developing:</b></p> <p><b>T7.2</b> QA Plan Implementation</p>	<p><b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG &amp; IPP</p>	
February 2025	<b>WP8</b>	<p><b>WP8 Developing:</b></p> <p><b>T8.2</b> Communication and Dissemination Digital Tools</p> <p><b>T8.3</b> Dissemination Activities</p> <p>NEWSLETTER 7</p>	<p><b>Leader:</b> IPP <b>Co-Leaders:</b> PU &amp; CYMS</p>	
<b>MONTH 22</b> <b>March 2025</b>	<b>M22</b>		<b>Leader + Status</b>	<b>Progress</b>
March 2025	<b>WP3</b>	<p><b>WP3 Developing:</b></p> <p><b>T3.3</b> Piloting and Evaluation of Modules and Workshops</p>	<p><b>Leader:</b> IVAN APOSTOLOV <b>Co-Leaders:</b> IDEA, UPLOVDIV &amp; CPI</p>	
March 2025	<b>WP4</b>	<p><b>WP4 Developing:</b></p> <p><b>T4.2</b> Implementation of the Design and development of a Platform within the project website</p>	<p><b>Leader:</b> CYMS <b>Co-Leaders:</b> Spiru Haret, EUROGEO &amp; Ivan Apostolov</p>	



		<b>T4.3</b> Promotion and coordination of the development of the content of the Observatory		
March 2025	<b>WP5</b>	<b>WP5 Developing:</b>  <b>T5.1</b> Organization of the first EUROPEAN STEAME ACADEMIES Congress  <b>T5.2</b> Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification  <b>T5.3</b> Development of a Certification Programme (using WP3) through Training and Practitioner validation	<b>Leader:</b> EACG <b>Co-Leaders:</b> UALGARVE & UBARCELONA	
March 2025	<b>WP6</b>	<b>WP6 Developing:</b>  <b>T6.1</b> Terms of Reference and Expert Focus Group Plan  <b>T6.2</b> Development of Policy Recommendations	<b>Leader:</b> EUROGEO <b>Co-Leaders:</b> CYMS & DOUKAS	
March 2025	<b>WP7</b>	<b>WP7 Developing:</b>  <b>T7.2</b> QA Plan Implementation	<b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG & IPP	
March 2025	<b>WP8</b>	<b>WP8 Developing:</b>  <b>T8.2</b> Communication and Dissemination Digital Tools  <b>T8.3</b> Dissemination Activities	<b>Leader:</b> IPP <b>Co-Leaders:</b> PU & CYMS	
<b>MONTH 23 April 2025</b>	<b>M23</b>		<b>Leader + Status</b>	<b>Progress</b>
April 2025	<b>WP1</b>	Sixth Online Project Meeting  Preparation of Minutes and to-do list form the meeting	<b>Leader:</b> PUK <b>Co-Leaders:</b> EACG	
April 2025	<b>WP3</b>	<b>WP3 Developing:</b>  <b>T3.3</b> Piloting and Evaluation of Modules and Workshops	<b>Leader:</b> IVAN APOSTOLOV <b>Co-Leaders:</b> IDEA, UPLOVDIV & CPI	
April 2025	<b>WP4</b>	<b>WP4 Developing:</b>  <b>T4.2</b> Implementation of the Design and development of a Platform within the project website  <b>T4.3</b> Promotion and coordination of the development of the content of the Observatory	<b>Leader:</b> CYMS <b>Co-Leaders:</b> Spiru Haret, EUROGEO & Ivan Apostolov	



April 2025	<b>WP5</b>	<p><b>WP5 Developing:</b></p> <p><b>T5.1</b> Organization of the first EUROPEAN STEAME ACADEMIES Congress</p> <p><b>T5.2</b> Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification</p> <p><b>T5.3</b> Development of a Certification Programme (using WP3) through Training and Practitioner validation</p>	<p><b>Leader:</b> EACG <b>Co-Leaders:</b> UALGARVE &amp; UBARCELONA</p>	
April 2025	<b>WP6</b>	<p><b>WP6 Developing:</b></p> <p><b>T6.1</b> Terms of Reference and Expert Focus Group Plan</p> <p><b>T6.2</b> Development of Policy Recommendations</p>	<p><b>Leader:</b> EUROGEO <b>Co-Leaders:</b> CYMS &amp; DOUKAS</p>	
April 2025	<b>WP7</b>	<p><b>WP7 Developing:</b></p> <p><b>T7.2</b> QA Plan Implementation</p> <p>Evaluation of OPM6</p>	<p><b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG &amp; IPP</p>	
April 2025	<b>WP8</b>	<p><b>WP8 Developing:</b></p> <p><b>T8.2</b> Communication and Dissemination Digital Tools</p> <p><b>T8.3</b> Dissemination Activities</p>	<p><b>Leader:</b> IPP <b>Co-Leaders:</b> PU &amp; CYMS</p>	
<b>MONTH 24 May 2025</b>	<b>M24</b>		<b>Leader + Status</b>	<b>Progress</b>
May 2025	<b>WP1</b>	<b>Period 4 Financial Reporting</b> (December 2024 – May 2025)	<p><b>Leader:</b> PUK <b>Co-Leaders:</b> EACG</p>	
May 2025	<b>WP3</b>	<p><b>WP3 Developing:</b></p> <p><b>T3.3</b> Piloting and Evaluation of Modules and Workshops</p>	<p><b>Leader:</b> IVAN APOSTOLOV <b>Co-Leaders:</b> IDEA, UPLOVDIV &amp; CPI</p>	
May 2025	<b>WP4</b>	<p><b>WP4 Developing:</b></p> <p><b>T4.2</b> Implementation of the Design and development of a Platform within the project website</p> <p>Electronic Instructions Manual Languages: EN, PL, GR, PT, RO, BG, ES, FR, GE</p> <p><b>T4.3</b> Promotion and coordination of the development of the content of the Observatory</p>	<p><b>Leader:</b> CYMS <b>Co-Leaders:</b> Spiru Haret, EUROGEO &amp; Ivan Apostolov</p>	



May 2025	<b>WP5</b>	<p><b>WP5 Developing:</b></p> <p><b>T5.1</b> Organization of the first EUROPEAN STEAME ACADEMIES Congress</p> <p><b>T5.2</b> Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification</p> <p><b>T5.3</b> Development of a Certification Programme (using WP3) through Training and Practitioner validation</p> <p>Focus Groups</p>	<p><b>Leader:</b> EACG <b>Co-Leaders:</b> UALGARVE &amp; UBARCELONA</p>	
May 2025	<b>WP6</b>	<p><b>WP6 Developing:</b></p> <p><b>T6.1</b> Terms of Reference and Expert Focus Group Plan</p> <p><b>T6.2</b> Development of Policy Recommendations</p>	<p><b>Leader:</b> EUROGEO <b>Co-Leaders:</b> CYMS &amp; DOUKAS</p>	
May 2025	<b>WP7</b>	<p><b>WP7 Developing:</b></p> <p><b>T7.2</b> QA Plan Implementation</p> <p><b>T7.3</b> Indicators measuring and reporting (24 months)</p> <p>QA ANNUAL REPORT</p>	<p><b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG &amp; IPP</p>	
May 2025	<b>WP8</b>	<p><b>WP8 Developing:</b></p> <p><b>T8.2</b> Communication and Dissemination Digital Tools</p> <p><b>T8.3</b> Dissemination Activities</p> <p><b>T8.4</b> Impact indicators measuring and reporting (24 months)</p> <p>NEWSLETTER 8</p>	<p><b>Leader:</b> IPP <b>Co-Leaders:</b> PU &amp; CYMS</p>	
<b>MONTH 25 June 2025</b>	<b>M25</b>		<b>Leader + Status</b>	<b>Progress</b>
June 2025	<b>WP3</b>	<p><b>WP3 Developing:</b></p> <p><b>T3.3</b> Piloting and Evaluation of Modules and Workshops</p>	<p><b>Leader:</b> IVAN APOSTOLOV <b>Co-Leaders:</b> IDEA, UPLOVDIV &amp; CPI</p>	
June 2025	<b>WP4</b>	<p><b>WP4 Developing:</b></p> <p><b>T4.3</b> Promotion and coordination of the development of the content of the Observatory</p>	<p><b>Leader:</b> CYMS <b>Co-Leaders:</b> Spiru Haret, EUROGEO &amp; Ivan Apostolov</p>	
June 2025	<b>WP5</b>	<p><b>WP5 Developing:</b></p>	<p><b>Leader:</b> EACG</p>	



		<p><b>T5.1</b> Organization of the first EUROPEAN STEAME ACADEMIES Congress</p> <p><b>T5.2</b> Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification</p> <p><b>T5.3</b> Development of a Certification Programme (using WP3) through Training and Practitioner validation</p> <p>English Menu translated to: EN, PL, GR, PT, FR, ES, RO, BG, DE</p> <p>Focus Groups</p>	<p><b>Co-Leaders:</b> UALGARVE &amp; UBARCELONA</p>	
June 2025	<b>WP6</b>	<p><b>WP6 Developing:</b></p> <p><b>T6.2</b> Development of Policy Recommendations</p> <p><b>T6.3</b> Suggested Statute of a European Federation of STEAME Teacher Academies and kick-off</p>	<p><b>Leader:</b> EUROGEO</p> <p><b>Co-Leaders:</b> CYMS &amp; DOUKAS</p>	
June 2025	<b>WP7</b>	<p><b>WP7 Developing:</b></p> <p><b>T7.2</b> QA Plan Implementation</p>	<p><b>Leader:</b> UAEGEAN</p> <p><b>Co-Leaders:</b> EACG &amp; IPP</p>	
June 2025	<b>WP8</b>	<p><b>WP8 Developing:</b></p> <p><b>T8.2</b> Communication and Dissemination Digital Tools</p> <p><b>T8.3</b> Dissemination Activities</p>	<p><b>Leader:</b> IPP</p> <p><b>Co-Leaders:</b> PU &amp; CYMS</p>	
<b>MONTH 26 July 2025</b>	<b>M26</b>		<b>Leader + Status</b>	<b>Progress</b>
July 2025	<b>WP3</b>	<p><b>WP3 Developing:</b></p> <p><b>T3.3</b> Piloting and Evaluation of Modules and Workshops</p>	<p><b>Leader:</b> IVAN APOSTOLOV</p> <p><b>Co-Leaders:</b> IDEA, UPLOVDIV &amp; CPI</p>	
July 2025	<b>WP4</b>	<p><b>WP4 Developing:</b></p> <p><b>T4.3</b> Promotion and coordination of the development of the content of the Observatory</p>	<p><b>Leader:</b> CYMS</p> <p><b>Co-Leaders:</b> Spiru Haret, EUROGEO &amp; Ivan Apostolov</p>	
July 2025	<b>WP5</b>	<p><b>WP5 Developing:</b></p> <p><b>T5.1</b> Organization of the first EUROPEAN STEAME ACADEMIES Congress</p> <p><b>T5.2</b> Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification</p>	<p><b>Leader:</b> EACG</p> <p><b>Co-Leaders:</b> UALGARVE &amp; UBARCELONA</p>	



		<p><b>T5.3</b> Development of a Certification Programme (using WP3) through Training and Practitioner validation</p> <p>Focus Groups</p>		
July 2025	<b>WP6</b>	<p><b>WP6 Developing:</b></p> <p><b>T6.2</b> Development of Policy Recommendations</p> <p><b>T6.3</b> Suggested Statute of a European Federation of STEAME Teacher Academies and kick-off</p>	<p><b>Leader:</b> EUROGEO</p> <p><b>Co-Leaders:</b> CYMS &amp; DOUKAS</p>	
July 2025	<b>WP7</b>	<p><b>WP7 Developing:</b></p> <p><b>T7.2</b> QA Plan Implementation</p>	<p><b>Leader:</b> UAEGEAN</p> <p><b>Co-Leaders:</b> EACG &amp; IPP</p>	
July 2025	<b>WP8</b>	<p><b>WP8 Developing:</b></p> <p><b>T8.2</b> Communication and Dissemination Digital Tools</p> <p><b>T8.3</b> Dissemination Activities</p>	<p><b>Leader:</b> IPP</p> <p><b>Co-Leaders:</b> PU &amp; CYMS</p>	
<b>MONTH 27</b> <b>August 2025</b>	<b>M27</b>		<b>Leader + Status</b>	<b>Progress</b>
August 2025	<b>WP1</b>	<p>Seventh Online Project Meeting</p> <p>Preparation of Minutes and to-do list form the meeting</p>	<p><b>Leader:</b> PUK</p> <p><b>Co-Leaders:</b> EACG</p>	
August 2025	<b>WP3</b>	<p><b>WP3 Developing:</b></p> <p><b>T3.1</b> Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems</p> <p><b>T3.2</b> Development of Training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid</p>	<p><b>Leader:</b> IVAN APOSTOLOV</p> <p><b>Co-Leaders:</b> IDEA, UPLOVDIV &amp; CPI</p>	
August 2025	<b>WP4</b>	<p><b>WP4 Developing:</b></p> <p><b>T4.3</b> Promotion and coordination of the development of the content of the Observatory</p>	<p><b>Leader:</b> CYMS</p> <p><b>Co-Leaders:</b> Spiru Haret, EUROGEO &amp; Ivan Apostolov</p>	
August 2025	<b>WP5</b>	<p><b>WP5 Developing:</b></p> <p><b>T5.1</b> Organization of the first EUROPEAN STEAME ACADEMIES Congress</p> <p><b>T5.2</b> Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification</p>	<p><b>Leader:</b> EACG</p> <p><b>Co-Leaders:</b> UALGARVE &amp; UBARCELONA</p>	



		<p><b>T5.3</b> Development of a Certification Programme (using WP3) through Training and Practitioner validation</p> <p>Focus Groups</p>		
August 2025	<b>WP6</b>	<p><b>WP6 Developing:</b></p> <p><b>T6.2</b> Development of Policy Recommendations</p> <p><b>T6.3</b> Suggested Statute of a European Federation of STEAME Teacher Academies and kick-off</p>	<p><b>Leader:</b> EUROGEO</p> <p><b>Co-Leaders:</b> CYMS &amp; DOUKAS</p>	
August 2025	<b>WP7</b>	<p><b>WP7 Developing:</b></p> <p><b>T7.2</b> QA Plan Implementation</p> <p>Evaluation of OPM7</p>	<p><b>Leader:</b> UAEGEAN</p> <p><b>Co-Leaders:</b> EACG &amp; IPP</p>	
August 2025	<b>WP8</b>	<p><b>WP8 Developing:</b></p> <p><b>T8.2</b> Communication and Dissemination Digital Tools</p> <p><b>T8.3</b> Dissemination Activities</p> <p>NEWSLETTER 9</p>	<p><b>Leader:</b> IPP</p> <p><b>Co-Leaders:</b> PU &amp; CYMS</p>	
<b>MONTH 28 September 2025</b>	<b>M28</b>		<b>Leader + Status</b>	<b>Progress</b>
September 2025	<b>WP3</b>	<p><b>WP3 Closing:</b></p> <p><b>T3.1</b> Development of Initial Training Horizontal HE Curricula of STEAME Modules for student future teachers with blended character to allow future mentoring systems</p> <p><b>T3.2</b> Development of Training Workshops for service teachers to be available for delivery in all means of communication, virtual, augmented, physical presence, blended and hybrid</p> <p><b>Languages (T3.1 &amp; T3.2):</b> EN, PL, GR, PT, RO, BG, ES, FR, GE</p>	<p><b>Leader:</b> IVAN APOSTOLOV</p> <p><b>Co-Leaders:</b> IDEA, UPLOVDIV &amp; CPI</p>	
September 2025	<b>WP4</b>	<p><b>WP4 Developing:</b></p> <p><b>T4.3</b> Promotion and coordination of the development of the content of the Observatory</p>	<p><b>Leader:</b> CYMS</p> <p><b>Co-Leaders:</b> Spiru Haret, EUROGEO &amp; Ivan Apostolov</p>	
September 2025	<b>WP5</b>	<p><b>WP5 Developing:</b></p> <p><b>T5.1</b> Organization of the first EUROPEAN STEAME ACADEMIES Congress</p>	<p><b>Leader:</b> EACG</p> <p><b>Co-Leaders:</b> UALGARVE &amp; UBARCELONA</p>	



		<p><b>T5.2</b> Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification</p> <p><b>T5.3</b> Development of a Certification Programme (using WP3) through Training and Practitioner validation</p> <p>Focus Groups</p>		
September 2025	<b>WP6</b>	<p><b>WP6 Developing:</b></p> <p><b>T6.2</b> Development of Policy Recommendations</p> <p><b>T6.3</b> Suggested Statute of a European Federation of STEAME Teacher Academies and kick-off</p> <p><b>T6.4</b> STEAME Teacher Academies Exploitation and Governance Plan</p>	<p><b>Leader:</b> EUROGEO</p> <p><b>Co-Leaders:</b> CYMS &amp; DOUKAS</p>	
September 2025	<b>WP7</b>	<p><b>WP7 Developing:</b></p> <p><b>T7.2</b> QA Plan Implementation</p>	<p><b>Leader:</b> UAEGEAN</p> <p><b>Co-Leaders:</b> EACG &amp; IPP</p>	
September 2025	<b>WP8</b>	<p><b>WP8 Developing:</b></p> <p><b>T8.2</b> Communication and Dissemination Digital Tools</p> <p><b>T8.3</b> Dissemination Activities</p>	<p><b>Leader:</b> IPP</p> <p><b>Co-Leaders:</b> PU &amp; CYMS</p>	
<b>MONTH 29 October 2025</b>	<b>M29</b>		<b>Leader + Status</b>	<b>Progress</b>
October 2025	<b>TPM4</b>	<p><b>Fourth Physical Meeting, Greece (TPM4)</b> <b>Location:</b> Athens - Greece <b>Host:</b> Doukas School</p>	<b>P14. DOUKAS</b>	
October 2025	<b>WP1</b>	Preparation of Minutes and to-do list from the meeting	<p><b>Leader:</b> PUK</p> <p><b>Co-Leaders:</b> EACG</p>	
October 2025	<b>WP4</b>	<p><b>WP4 Developing:</b></p> <p><b>T4.3</b> Promotion and coordination of the development of the content of the Observatory</p>	<p><b>Leader:</b> CYMS</p> <p><b>Co-Leaders:</b> Spiru Haret, EUROGEO &amp; Ivan Apostolov</p>	
October 2025	<b>WP5</b>	<p><b>WP5 Developing:</b></p> <p><b>T5.1</b> Organization of the first EUROPEAN STEAME ACADEMIES Congress</p> <p><b>T5.2</b> Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification</p>	<p><b>Leader:</b> EACG</p> <p><b>Co-Leaders:</b> UALGARVE &amp; UBARCELONA</p>	





		<p><b>T5.3</b> Development of a Certification Programme (using WP3) through Training and Practitioner validation</p> <p>Focus Groups</p>		
October 2025	<b>WP6</b>	<p><b>WP6 Developing:</b></p> <p><b>T6.2</b> Development of Policy Recommendations</p> <p><b>T6.3</b> Suggested Statute of a European Federation of STEAME Teacher Academies and kick-off</p> <p><b>T6.4</b> STEAME Teacher Academies Exploitation and Governance Plan</p>	<p><b>Leader:</b> EUROGEO</p> <p><b>Co-Leaders:</b> CYMS &amp; DOUKAS</p>	
October 2025	<b>WP7</b>	<p><b>WP7 Developing:</b></p> <p><b>T7.2</b> QA Plan Implementation</p> <p>Evaluation of TPM4</p>	<p><b>Leader:</b> UAEGEAN</p> <p><b>Co-Leaders:</b> EACG &amp; IPP</p>	
October 2025	<b>WP8</b>	<p><b>WP8 Developing:</b></p> <p><b>T8.2</b> Communication and Dissemination Digital Tools</p> <p><b>T8.3</b> Dissemination Activities</p> <p>European Workshops and Round Tables (Greece)</p>	<p><b>Leader:</b> IPP</p> <p><b>Co-Leaders:</b> PU &amp; CYMS</p>	
<b>MONTH 30 November 2025</b>	<b>M30</b>		<b>Leader + Status</b>	<b>Progress</b>
November 2025	<b>WP1</b>	<p><b>Period 5 Financial Reporting</b> (June – November 2025)</p>	<p><b>Leader:</b> PUK</p> <p><b>Co-Leaders:</b> EACG</p>	
November 2025	<b>WP4</b>	<p><b>WP4 Developing:</b></p> <p><b>T4.3</b> Promotion and coordination of the development of the content of the Observatory</p>	<p><b>Leader:</b> CYMS</p> <p><b>Co-Leaders:</b> Spiru Haret, EUROGEO &amp; Ivan Apostolov</p>	
November 2025	<b>WP5</b>	<p><b>WP5 Developing:</b></p> <p><b>T5.1</b> Organization of the first EUROPEAN STEAME ACADEMIES Congress</p> <p><b>T5.2</b> Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification</p> <p><b>T5.3</b> Development of a Certification Programme (using WP3) through Training and Practitioner validation</p>	<p><b>Leader:</b> EACG</p> <p><b>Co-Leaders:</b> UALGARVE &amp; UBARCELONA</p>	



November 2025	<b>WP6</b>	<p><b>WP6 Developing:</b></p> <p><b>T6.2</b> Development of Policy Recommendations</p> <p><b>T6.3</b> Suggested Statute of a European Federation of STEAME Teacher Academies and kick-off</p> <p><b>T6.4</b> STEAME Teacher Academies Exploitation and Governance Plan</p>	<p><b>Leader:</b> EUROGEO</p> <p><b>Co-Leaders:</b> CYMS &amp; DOUKAS</p>	
November 2025	<b>WP7</b>	<p><b>WP7 Developing:</b></p> <p><b>T7.2</b> QA Plan Implementation</p> <p><b>T7.3</b> Indicators measuring and reporting (first 30 months)</p>	<p><b>Leader:</b> UAEGEAN</p> <p><b>Co-Leaders:</b> EACG &amp; IPP</p>	
November 2025	<b>WP8</b>	<p><b>WP8 Developing:</b></p> <p><b>T8.2</b> Communication and Dissemination Digital Tools</p> <p><b>T8.3</b> Dissemination Activities</p> <p><b>T8.4</b> Impact indicators measuring and reporting (first 30 months)</p> <p>NEWSLETTER 10</p>	<p><b>Leader:</b> IPP</p> <p><b>Co-Leaders:</b> PU &amp; CYMS</p>	
<b>MONTH 31 December 2025</b>	<b>M31</b>		<b>Leader + Status</b>	<b>Progress</b>
December 2025	<b>WP4</b>	<p><b>WP4 Developing:</b></p> <p><b>T4.3</b> Promotion and coordination of the development of the content of the Observatory</p>	<p><b>Leader:</b> CYMS</p> <p><b>Co-Leaders:</b> Spiru Haret, EUROGEO &amp; Ivan Apostolov</p>	
December 2025	<b>WP5</b>	<p><b>WP5 Developing:</b></p> <p><b>T5.1</b> Organization of the first EUROPEAN STEAME ACADEMIES Congress</p> <p><b>T5.2</b> Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification</p> <p><b>T5.3</b> Development of a Certification Programme (using WP3) through Training and Practitioner validation</p>	<p><b>Leader:</b> EACG</p> <p><b>Co-Leaders:</b> UALGARVE &amp; UBARCELONA</p>	
December 2025	<b>WP6</b>	<p><b>WP6 Developing:</b></p> <p><b>T6.2</b> Development of Policy Recommendations</p> <p><b>T6.3</b> Suggested Statute of a European Federation of STEAME Teacher Academies and kick-off</p> <p><b>T6.4</b> STEAME Teacher Academies Exploitation and Governance Plan</p>	<p><b>Leader:</b> EUROGEO</p> <p><b>Co-Leaders:</b> CYMS &amp; DOUKAS</p>	



December 2025	<b>WP7</b>	<b>WP7 Developing:</b>  T7.2 QA Plan Implementation	<b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG & IPP	
December 2025	<b>WP8</b>	<b>WP8 Developing:</b>  T8.2 Communication and Dissemination Digital Tools  T8.3 Dissemination Activities	<b>Leader:</b> IPP <b>Co-Leaders:</b> PU & CYMS	
<b>2026</b>				
<b>MONTH 32</b> January 2026	<b>M32</b>		<b>Leader + Status</b>	<b>Progress</b>
January 2026	<b>WP1</b>	Eighth Online Project Meeting  Preparation of Minutes and to-do list form the meeting	<b>Leader:</b> PUK <b>Co-Leaders:</b> EACG	
January 2026	<b>WP4</b>	<b>WP4 Developing:</b>  T4.3 Promotion and coordination of the development of the content of the Observatory	<b>Leader:</b> CYMS <b>Co-Leaders:</b> Spiru Haret, EUROGEO & Ivan Apostolov	
January 2026	<b>WP5</b>	<b>WP5 Developing:</b>  T5.1 Organization of the first EUROPEAN STEAME ACADEMIES Congress  T5.2 Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification  T5.3 Development of a Certification Programme (using WP3) through Training and Practitioner validation	<b>Leader:</b> EACG <b>Co-Leaders:</b> UALGARVE & UBARCELONA	
January 2026	<b>WP6</b>	<b>WP6 Developing:</b>  T6.2 Development of Policy Recommendations  T6.3 Suggested Statute of a European Federation of STEAME Teacher Academies and kick-off  T6.4 STEAME Teacher Academies Exploitation and Governance Plan	<b>Leader:</b> EUROGEO <b>Co-Leaders:</b> CYMS & DOUKAS	
January 2026	<b>WP7</b>	<b>WP7 Developing:</b>  T7.2 QA Plan Implementation  Evaluation of OPM8	<b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG & IPP	



January 2026	<b>WP8</b>	<b>WP8 Developing:</b>  <b>T8.2</b> Communication and Dissemination Digital Tools  <b>T8.3</b> Dissemination Activities	<b>Leader:</b> IPP <b>Co-Leaders:</b> PU & CYMS	
<b>MONTH 33</b> <b>February 2026</b>	<b>M33</b>		<b>Leader + Status</b>	<b>Progress</b>
February 2026	<b>WP4</b>	<b>WP4 Developing:</b>  <b>T4.3</b> Promotion and coordination of the development of the content of the Observatory	<b>Leader:</b> CYMS <b>Co-Leaders:</b> Spiru Haret, EUROGEO & Ivan Apostolov	
February 2026	<b>WP5</b>	<b>WP5 Developing:</b>  <b>T5.1</b> Organization of the first EUROPEAN STEAME ACADEMIES Congress  <b>T5.2</b> Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification  <b>T5.3</b> Development of a Certification Programme (using WP3) through Training and Practitioner validation	<b>Leader:</b> EACG <b>Co-Leaders:</b> UALGARVE & UBARCELONA	
February 2026	<b>WP6</b>	<b>WP6 Developing:</b>  <b>T6.2</b> Publishing of Policy Recommendations  <b>Languages:</b> EN, GR, PT, RO, BG, FR, PL, ES, GE  <b>T6.3</b> Publishing of Statute of a European Federation of STEAME Teacher Academies and kick-off  <b>T6.4</b> STEAME Teacher Academies Exploitation and Governance Plan	<b>Leader:</b> EUROGEO <b>Co-Leaders:</b> CYMS & DOUKAS	
February 2026	<b>WP7</b>	<b>WP7 Developing:</b>  <b>T7.2</b> QA Plan Implementation	<b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG & IPP	
February 2026	<b>WP8</b>	<b>WP8 Developing:</b>  <b>T8.2</b> Communication and Dissemination Digital Tools  <b>T8.3</b> Dissemination Activities  NEWSLETTER 11	<b>Leader:</b> IPP <b>Co-Leaders:</b> PU & CYMS	



MONTH 34 March 2026	M34		Leader + Status	Progress
March 2026	<b>TPM5</b>	<b>Fifth Physical Meeting, Cyprus (TPM5)</b> <b>Location: Nicosia - Cyprus</b> <b>Host: CYMS</b>	<b>P2. CYMS</b>	
March 2026	<b>WP1</b>	Preparation of Minutes and to-do list from the meeting	<b>Leader:</b> PUK <b>Co-Leaders:</b> EACG	
March 2026	<b>WP4</b>	<b>WP4 Developing:</b>  T4.3 Promotion and coordination of the development of the content of the Observatory	<b>Leader:</b> CYMS <b>Co-Leaders:</b> Spiru Haret, EUROGEO & Ivan Apostolov	
March 2026	<b>WP5</b>	<b>WP5 Developing:</b>  <b>T5.1</b> Organization of the first EUROPEAN STEAME ACADEMIES Congress  <b>T5.2</b> Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification  <b>T5.3</b> Development of a Certification Programme (using WP3) through Training and Practitioner validation	<b>Leader:</b> EACG <b>Co-Leaders:</b> UALGARVE & UBARCELONA	
March 2026	<b>WP5</b>	<b>EUROPEAN STEAME ACADEMY CONGRESS - CYPRUS</b>	<b>Leader:</b> EACG <b>Co-Leaders:</b> UALGARVE & UBARCELONA	
March 2026	<b>WP6</b>	<b>WP6 Developing:</b>  T6.4 STEAME Teacher Academies Exploitation and Governance Plan	<b>Leader:</b> EUROGEO <b>Co-Leaders:</b> CYMS & DOUKAS	
March 2026	<b>WP7</b>	<b>WP7 Developing:</b>  T7.2 QA Plan Implementation	<b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG & IPP	
March 2026	<b>WP8</b>	<b>WP8 Developing:</b>  T8.2 Communication and Dissemination Digital Tools  T8.3 Dissemination Activities	<b>Leader:</b> IPP <b>Co-Leaders:</b> PU & CYMS	
MONTH 35 April 2026	M35		Leader + Status	Progress
April 2026	<b>WP4</b>	<b>WP4 Developing:</b>	<b>Leader:</b> CYMS	



		<b>T4.3</b> Promotion and coordination of the development of the content of the Observatory	<b>Co-Leaders:</b> Spiru Haret, EUROGEO & Ivan Apostolov	
April 2026	<b>WP5</b>	<b>WP5 Developing:</b>  <b>T5.2</b> Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification  <b>T5.3</b> Development of a Certification Programme (using WP3) through Training and Practitioner validation	<b>Leader:</b> EACG <b>Co-Leaders:</b> UALGARVE & UBARCELONA	
April 2026	<b>WP6</b>	<b>WP6 Developing:</b>  <b>T6.4</b> STEAME Teacher Academies Exploitation and Governance Plan	<b>Leader:</b> EUROGEO <b>Co-Leaders:</b> CYMS & DOUKAS	
April 2026	<b>WP7</b>	<b>WP7 Developing:</b>  <b>T7.2</b> QA Plan Implementation	<b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG & IPP	
April 2026	<b>WP8</b>	<b>WP8 Developing:</b>  <b>T8.2</b> Communication and Dissemination Digital Tools <b>T8.3</b> Dissemination Activities	<b>Leader:</b> IPP <b>Co-Leaders:</b> PU & CYMS	
<b>MONTH 36</b> <b>May 2026</b>	<b>M36</b>		<b>Leader + Status</b>	<b>Progress</b>
May 2026	<b>WP1</b>	<b>Period 6 Financial Reporting</b> (December 2025 – May 2026)	<b>Leader:</b> PUK <b>Co-Leaders:</b> EACG	
May 2026	<b>WP4</b>	<b>WP4 Closing:</b>  <b>T4.3</b> Promotion and coordination of the development of the content of the Observatory	<b>Leader:</b> CYMS <b>Co-Leaders:</b> Spiru Haret, EUROGEO & Ivan Apostolov	
May 2026	<b>WP5</b>	<b>WP5 Closing:</b>  <b>T5.2</b> Establish an Online Platform Network of HEIs and STEAME Schools facilitating Mentoring and Certification  <b>T5.3</b> Development of a Certification Programme (using WP3) through Training and Practitioner validation	<b>Leader:</b> EACG <b>Co-Leaders:</b> UALGARVE & UBARCELONA	
May 2026	<b>WP6</b>	<b>WP6 Closing:</b>  <b>T6.4</b> STEAME Teacher Academies Exploitation and Governance Plan	<b>Leader:</b> EUROGEO <b>Co-Leaders:</b> CYMS & DOUKAS	



May 2026	<b>WP7</b>	<b>WP7 Closing:</b> <b>T7.2</b> QA Plan Implementation <b>T7.3</b> Indicators measuring and reporting (36 months) QA FINAL REPORT	<b>Leader:</b> UAEGEAN <b>Co-Leaders:</b> EACG & IPP	
May 2026	<b>WP8</b>	<b>WP8 Closing:</b> <b>T8.2</b> Communication and Dissemination Digital Tools <b>T8.3</b> Dissemination Activities <b>T8.4</b> Impact indicators measuring and reporting (36 months) NEWSLETTER 12	<b>Leader:</b> IPP <b>Co-Leaders:</b> PU & CYMS	
May 2026		<b>Final Report Documents</b>		
May 2026		<b>AUDITS</b>		
May 2026		<b>END OF PROJECT</b>		

Funded by the European Union. Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or the European Education and Culture Executive Agency (EACEA). Neither the European Union nor EACEA can be held responsible for them.